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1993 CAPITAL INVESTMENT AND COMMUNITY DEVELOPMENT PROGRAM
FUND SUMMARY

Comnmitted

‘unding Funding and/or
jource Label Budget Awarded
JOCAL
’quipment Auction EQ 75,000 85,310
eneral Obligation Debt GO 20,635,000 28,043,010
301lf Course Revenue GC 20,000 17,150
ncome Tax IT 20,460,000 19,863,756
‘night Estate Fund KE 733,000 153,895
and Sales LS 0 150,000
andfill User Fees LF 85,000 0
evolving Loan fund RLF 75,000 0
ewer Capital Fund SCF 24,802,000 21,627,709
treet Lighting Assessment SLA 730,000 573,901
'ag Tax TT 2,265,000 2,311,604
'ax Increment Financing TIF 245,000 153,450
'elephone Rotary TR 70,000 90,655
DAG Loan Repayment ULR 2,750,000 635,338
ater ¢apital Fund WCF 10,115,000 13,298,153
Total 83,060,000 87,003,931
EGIONAL
onvention Bureau CB 325,000 98,841
opley Townshig1 CT 43,000 0
uyahoga Falls CF 25,000 0
pringfield Township?® ST 15,000 0
ummit County* sc 330,000 1,425,859
Total 738,000 1,524,700
TATE
ocal Transportation Improvement Program LTIP 1,938,000 1,676,952
tate Bond Issue SBI 8,951,000 6,493,905
tate Bond Issue, Loan SBI-L 335,000 253,404
tate of Ohio STATE 4,609,000 16,759,678
Total 15,833,000 25,183,939

hare of Copley Road Sewer project.
hare of Home Avenue widening design.
hare of Springfield Lake Outlet dredging.

hare of City/County projects.



1993 CAPITAL INVESTMENT AND COMMUNITY DEVELOPMENT PROGRAM
FUND SUMMARY (cont’d)

Committed
Funding Funding and/or
8Source Label Budget Awvarded
. ERAL
Community Development® cDh 10,035,000 8,888,717
Economic Development Administration EDA 1,178,000 541,386
Environmental Protection Agency EPA 0 812,544
Federal Aviation Administration FAA 4,370,000 965,297
Federal & State "BW" Funds FS-BW 640,000 683,030
Federal & State "BR" Funds FS-BR 3,250,000 0
Federal & State National Highway System FS-NHS 750,000 0
Federal & State Surface Trans. Program FS-STP 1,515,000 1,112,318
Federal & State "G" Funds FS-G 640,000 0
Federal & State "IR" Funds FS-IR 45,150,000 36,133,870
Federal Transit Administration FTA 485,000 693,687
Total 68,013,000 49,830,848
PRIVATE
AMTRAK AMTRAK 150,000 0
Corporate Donations CORP 700,000 0]
Warner Cable WC 87,000 56,038
Industrial Development Bond IDB 0 ‘ 0
Ohio Edison OE 375,000 284,841
Ohio Bell OB 58,000 38,320
Private Funds PVT 332,000 5,065,408
Special Assessments SA 4,495,000 3,348,558
Total 6,197,000 8,793,164
GRAND TOTAL $173,841,000 $172,336,581

"Includes $1,350,000 of HOME Funds.




' COMMITTED
FUNDING AND/OR

PROJECT SOURCE (8) BUDGET AWARDED
TRANSPORTATION

ARTERIALS $ 3,656,000 $ 3,510,331
Albrecht Avenue IT $ 25,000 $ 125,996

(Canton-Columbine)

Design of walk, curb, pavement reconstruction, widening and drainage improvements along
Albrecht Avenue from Canton Road to Columbine Avenue. GPD is consultant @ $86,000. Design
is under review. Includes engineering @ $38,345.

Darrow Road IT $ 100,000 $ 9,320
(Gilchrist-Eastwood)

Continuation of consultant preparation of plans for STP-fund roadway widening, sidewalk, curb
and drainage construction. Consultant is Mosure-Syrakis. Design underway, to be completed
January 1994. FHWA is reviewing the environmental assessment. Construction from 8/95-11/96.
Includes engineering @ $9,298.

Eastwood Avenue IT $ 35,000 S 77,522
(Brittain-Darrow) '

Design of reconstruction of sidewalks, curb and pavement widening along Eastwood between
Brittain and Darrow Road. Design completion scheduled for 1/31/94. Construction in 1995,
dependent on Issue 2 funding. Includes engineering @ $76,733.

Forge Street Widening TOTAL $ 1,190,000 $ 1,084,618
(N. Expressway-Mill) SA 215,000 64,158
FS-STP 600,000 792,404
OE 240,000 158,699
OB 48,000 23,320
WC 72,000 31,038
SLA 15,000 15,000

Improvement of Forge Street including resurfacing and widening to four lanes. Includes sidewalk
and curb reconstruction and overhead utility relocation. Also includes walk and curb
reconstruction along Union (Mill-James). Acquisition of easements proceeding. Awarded to Don
Wartko @ $995,568 on 11/19/93. Construction scheduled from March-July 1994. Includes payment of
local share to ODOT @ $450,678. Includes engineering @ $5,444.



COMMITTED

FUNDING AND/OR
PROJECT S8OURCE (8) BUDGET AWARDED
George Washington/Hilbish IT $ 40,000 $ 52,668

Completion of in-house design for STP-fund realignment of George Washington and Hilbish
Avenue expected to be finished in March 1994. Construction in 1995. 1Includes engineering @

$48,189.
Home Avenue Widening (Design) TOTAL S 100,000 $ 309,507
(Independence-Howe Road) TT 75,000 309,507

CF 25,000 0

Design of roadway widening project along Home Avenue from Independence to Howe Road.
Consultant is John David Jones & Associates @ $304,122. City of Cuyahoga Falls to prepare .
plans for improvements between Howe Road and Corp line. Design is scheduled from 4/93-1/94.
Construction in 1995, dependent on Issue 2 funding. Includes engineering @ $5,386.

Independence Avenue TT ] 40,000 ] 64,148
(Breiding-Buchholzer) :

Reconstruction of concrete slabs. Contract was awarded to W.G. Lockhart @ $46,385 on 8/30/93.
Construction complete. Includes engineering @ $17,306.

Kelly Avenue TOTAL $ 100,000 S 4,266
(Goodyear Blvd.-Tallmadge) IT 20,000 4,044
FS-STP 80,000
Consultant design of extension of Kelly Avenue from Goodyear Boulevard to Tallmadge Avenue.
Consultant is URS Consultants. Construction from 2000-2002. Includes engineering @
$2,160. '
Lakeshore Boulevard IT $ 85,000 $ 36,284

(South Street-Kenmore Boulevard)

In-house design of STP-fund roadway widening, and sidewalk construction project.
Construction from 1995-1996. Includes engineering @ $36,017. '



COMMITTED

FUNDING AND/OR
PROJECT BOURCE (8) BUDGET AWARDED
South Main Street IT S 125,000 $ 81,439

(Cole-Firestone)

Consultant design of STP-fund roadway widening, sidewalk construction and utility relocatio
project. Consultant is Adache, Ciuni, Lynn. Design to be completed 12/95. Construction fro.
1996-1997. Includes engineering @ $7,785.

W. Market Improvement IT $ 286,000 $ 213,816
'~ (Grand-Main)

Completion of consultant design of STP-fund roadway improvement project. Improvements include
sidewalk and curb construction and roadway widening. Consultant is URS Consultants. Design
underway. Completion scheduled for 9/94. Construction 1996-1997. Includes engineering @
$8,309. Also includes preliminary engineering for parking lot development @ $10,966.

Mull Avenue (Hawkins-White Pond) IT $ 125,000 $ 125,000

Consultant design of STP-fund roadway widening, sidewalk, curb and drainage construction.
Consultant is McCoy Associates. Construction in 1997. Includes engineering @ $8,225.

North Portage Path IT $ 150,000 $ 7,564
(Merriman-Portage Trail)

Design of retaining wall and environmental site assessment by consultant for STP-fund roadway
improvement project along North Portage Path from Merriman Road to Portage Trail. Consultant
is Glaus, Pyle and DeHaven. Design to be completed during 9/94. Project to be bid in 1996.
Construction in 1997. Includes engineering @ $7,598.

Portage Path Relocation IT $ 50,000 $ 0

Study of the relocation of Portage Path between Treaty Line and Sand Run Parkway. Include:. °
study of bike path construction. ODOT has denied request for HES funds, project on hold.



COMMITTED

FUNDING AND/OR
PROJECT SB8OURCE (8) BUDGET AWARDED
Street Lighting/HPS Conversions SIA $ 445,000 $ 409,469

Conversion from obsolete mercury street lighting units to high-pressure sodium. Conversions
completed through 12/93: 1,553

Street Lighting Capital SLA $ 90,000 S 112,632
Replacements -

Payment to Ohio Edison for capital improvements to the street lighting system. 1Includes
replacement of poles damaged due to accidents. Ohio Edison claims through December: 108

Tallmadge Avenue TOTAL S 250,000 , S 87,584
(Home-Brittain) - IT 60,000 78,166
FS-STP 190,000 : 0

Completion of design of STP-fund road widening, sidewalk and curb reconstruction, utility
relocation and drainage improvement project. Includes right-of-way acquisition as required.
Consultant is Finkbeiner, Pettis and Strout Ltd. Design is scheduled for completion during
7/94. Construction from 1996-1997. Includes engineering @ $21,154. :

Traffic Controllers IT $ 15,000 $ 16,918

Replacement of obsolete controllers at the following locations: Copley/Collier Road; Home
Avenue/Independence; Main Street/Bartges; Bartges Street/High Street; Bartges/Broadway;
Bank/Case; Balch/Crosby; and Brittain/Independence. Contracts awarded to: Path Master, Inc.
@ $13,370 on 2/3/93; Interstate Material @ $3,548 on 2/22/93. Installation by City crews is
complete.

Traffic Signalization TT ] 50,000 v$ 363

Plans for installation of a computerized traffic signalization system serving West Market
Street from Hawkins to Pershing Avenue and Romig Road from Harlem Road to 1300 feet north of
Kendale Drive. Scope revised to include only West Market. Legislation passed 10/4/93
authorizing consultant design contract. Waiting ODOT/EPA approval. Design in 1994.
Installation in 1995. Includes engineering @ $363. '



COMMITTED

FUNDING AND/OR
PROJECT SOURCE (8) BUDGET AWARDED
Triplett Boulevard IT $ 100,000 $ 180,090

(Hilbish-Canton Road)

Consultant preparation of plans for STP-fund roadway widening, sidewalk, curb and drainag
construction. Consultant is JDJ & A. Des1gn is scheduled for completlon in July, 1994.
Construction in 1996. Includes engineering @ $8,155.

Urban Highway Project Design IT $ 20,000 $ 49,399

In-house engineering and related plan review on the following STP-fund pro;ects. Smith/Ghent
Intersection. Plan review expense @ $23,529 (construction in 1995); Romig/State Street
widening (construction in 1994), and Gllchrlst Road widening (SR91-I-76). Plan review
expense $25,870 (construction in 1995). Legislation for agreement w1th ODOT on cost sharing
on Gllchrlst Road widening passed 11/22/93.

Waterloo Road TOTAL $ 100,000 $ 152,301

IT 20,000 129,551
FS-STP 80,000 22,750

Right-of-way acquisitions for 1994 STP-fund roadway improvement project. Construction in
1994-1995. Joshua Roger Sands has been chosen to undertake acquisitions @ $22,750. Includes
local share of $83,760 deposited with ODOT for right-of-way acquisitions. Includes
engineering @ $13,541.

White Pond Drive - IT $ 135,000 ‘ $ 132,062
White Pond (Mull-Frank)
Frank (White Pond-West Market)

Completion of consultant design of realignment and surface upgrade along White Pond from Mul)
to Frank and along Frank from White Pond to West Market. Includes supplement to UR
Consultants @ $124,823. Construction from 1995-1996. 1Includes engineering @ $7,239.



COMMITTED

FUNDING AND/OR
PROJECT S8OURCE (8) BUDGET AWARDED
Arterial Closeouts TT S 0 S 177,365

Includes closeout costs for: Sand Run Road - $168,625 (Supplemental #3 for Sand Run Road
awarded to AJC Construction @ $136,761 on 5/17); Romig Road median - $8,740. (Supplemental
#3 for tree replacement awarded to R.B. Stout @ $4,180 on 4/26/93).

BRIDGES $ 5,892,000 S 846,092
Bridge Maintenance TT $ 450,000 $ 198,334

1993 program consists of the following: Innerbelt Ramp B; Manchester Road over Kenmore .
Boulevard; State Street over Ohio Canal; High-Main viaduct; Painting of Innerbelt over West
Exchange and Cedar Street. Includes design of East Market Street over Conrail and West Bowery
Street over Ohio Canal. PBS Construction was low bidder on Innerbelt Ramp "B" @ $138,000 on
11/17/93. Construction scheduled from April to June 1994. Innerbelt bridge painting was
awarded to All Stars Painting @ $21,943 on 3/22/93. Supplemental #1 for bridge painting
awarded to All Stars Painting @ $1,500 on 12/6/93. Painting is complete. Contract for High-
Main Ramp/Manchester/State was awarded to W.G. Lockhart @ $126,712 on 7/6/93. Supplemental
#1 awarded to W.G. Lockhart @ $41,582 on 12/13/93. Manchester Road, State and High/Main
viaduct complete. Includes closeout of previous years’ projects @ $10,052. Includes
engineering @ $41,322.

West Exchange Street TOTAL S 780,000 S 56,184

SA 70,000 0
SLA 70,000 0
FS-G 640,000 0
TT 0 56,184

Replacement of bridge deck over Conrail. Includes new curb, sidewalk and resurfacing from
South Main Street to West Bowery Street. Ordinance to Proceed passed 11/22/93. To be bid
Spring 1994. Construction Spring/Summer 1994. Includes engineering @ $41,055. GPD has been
chosen as asbestos abatement consultant @ $8,349 on 9/20/93. Ordinance authorizing bids for
steam shop demolition passed 10/18/93. Ordinance authorizing advertisement for bids to
remove underground fuel storage tanks passed 12/6/93. Ordinance authorizing advertisement
for bids to remove asbestos on steam lines passed 12/13/93.



COMMITTED

FUNDING AND/OR
PROJECT S8OURCE (8) BUDGET AWARDED
Memorial Parkway Bridge TOTAL $ 4,300,000 ) 0
over Little Cuyahoga TT 140,000

LTIP 545,000

SCF 80,000

sc 285,000

FS-BR 3,250,000

Bridge replacement. Includes bridge reallgnment and approach work. Design completion

scheduled for 1994. Summit County’s consultant is Adachi, Ciuni and Lynn. Project scheduled
to be bid by State in 1994.

Russell Avenue Bridge TOTAL S 362,000 - 383,318
over Ohio Canal : IT » 74,000 95,318
LTIP 288,000 ' 288,000

Replacement of Russell Avenue bridge deck over Ohio Canal. Includes approach work. Contract
awarded to Ohio Concrete @ $321,000 on 2/1/93. Supplemental #1 awarded to Ohio Concrete @
$6,521 on 6/1/93. Supplemental #2 awarded on 7/12/93 for $16,809. Construction is complete.
Includes engineering @ $39,867. '

Bridges over Far West Leg IT . S 0 $ 54,183

Rehabilitation of Schocalog and White Pond bridges over the expressway. Includes
supplemental to URS Consultants @ $41,321 for design completion of White Pond bridge
construction scheduled during 1995. Design of Schocalog bridge is complete. Construction
scheduled during 1994. In-house engineering @ $12,862. x

Tallmadge Avenue over TOTAL s 0 S 74,111
State Route 8 FS-IR 0 71,888
IT 0 2,223

Rehabilitation of bridge. Revisions to original design being prepared by consultant for
submission to ODOT. Construction during 1995. Includes engineering @ $72,397. Also includes
closeout of 27th St. over I-76 @ $1,657 and Kenmore Bridge over Canal @ $57.



COMMITTED

FUNDING AND/OR
PROJECT B8OURCE (8) BUDGET AWARDED
CD PUBLIC IMPROVEMENTS $ 5,750,000 $ 5,811,684
Big Falls TOTAL $ 1,250,000 $§ 816,176
Big Falls (#1191-Riverside Dr.) SA 365,000 110,500
Iuka (Dayton-Murray) IT 100,000 27,000
Riverside Dr. (Pitkin-Mt. Vernon) CD 250,000 146,676
Pitkin (Riverside-N. End) T 50,000 0]
Cuyahoga Falls (Dayton-Mt. Vernon) OE 110,000 110,000
: OB 10,000 15,000
WC 15,000 25,000
LTIP 350,000 ) 350,000
SLA 0 , 32,000

Third phase of public improvements. Includes the following improvements: full improvements
along Riverside, Big Falls and Pitkin; walk, curb and drive approach improvements along Iuka.
Ordinance to proceed for Riverside et al was passed on 7/19/93. Application for State Issue
2 funds submitted in July. Construction in 1994. Includes closeout of Phase 2 @ $8,208.
Includes engineering @ $49,241. :

Also includes walk and curb reconstruction, resurfacing, streetscape improvements with
underground utilities relocation along Cuyahoga Falls Avenue. Bid 12/08/93. Awarded to
Bernard Jenkins @ $735,834 on 1/18/94. Construction scheduled for 1994. Includes engineering
costs for Cuyahoga Falls Avenue @ $11,478.

Fess TOTAL $ 1,200,000 $ 1,326,229
Wooster Avenue (Maxen Drive- IT 100,000 80,000
118 feet east of Diana) SA 215,000 216,500
SLA 5,000 4,800
SBI 645,000 642,000
CD 235,000 382,929

Improvement of Wooster Avenue including pavement widening and resurfacing, sidewalk, curb and
drive approach reconstruction and storm sewer installation. Includes inspection fees and
closeout charges for Superior et al @ $182,096 and Fess II @ $29,586. Right-of-way
acquisitions for Wooster Avenue are proceeding. Contract awarded to AJC Construction @
$941,362 on 6/14/93. Construction started, scheduled for completion 6/94. Also includes
design costs for Biruta et al @ $25,427. Includes engineering for Wooster Avenue @ $246,825.
Costs of $62,712 for water improvements included in water main contract (see page 56).



COMMITTED

FUNDING AND/OR
PROJECT S8OURCE (8) BUDGET AWARDED
Goodyear TOTAL $ 1,585,000 $1,272,214
CD 750,000 704,072
Adelaide(Brittain-Watson) IT 100,000 69,342
Ford (Brittain-Watson) SA 400,000 169,800
Flint (Brittain-wWatson) - SLA 5,000 0
Marks (Brittain-Watson) LTIP 330,000 329,000

Shaw (Brittain-Watson)
Emerson (Ford-150’ N of Shaw)
Watson (Ford-150’ N of Shaw)

Second phase of public improvements. Walk, curb and drive approach improvements along
Adelaide, Ford, Marks, Shaw, Emerson, Watson and Flint. Includes the reconstruction of a
storm sewer on Pioneer Street, from Preston to Blue Pond, and resurfacing, streetscape
improvements along Newton Street from Eastland to Brittain. Contract for Newton Street was
awarded to Ohio Concrete @ $678,770 on 3/22/93. Supplemental #1 awarded @ $98,930 on 6/7/93.
Supplemental #2 awarded @ $32,575 on 7/6/93. Construction complete except for punch list.
Includes engineering @ $91,329.

Design of Pioneer storm sewer construction is complete. Low bidder was Choice Construction
@ $391,522 on 12/07/93. Construction in 1994. Includes engineering @ $54,335. Design of
Ford et al (aka Watson et al) is complete. Resolution of Necessity passed 12/13/93.
.Construction in 1994. 1Includes engineering @ $100,025. Includes engineering closeout of
Goodyear Phase I @ $124,923. Preliminary engineering for phases of Goodyear CDA are underway
as follows: Pondview et al - $24,659; Hampton et al - $20,201; and Brittain Road - $194.

Manchester TOTAL $ 445,000 $ 767,779
7th (Kenmore-Sharon) IT 75,000 11,000
8th (Kenmore-Sharon) SA 120,000 150,000
9th (Kenmore-Montana) CD 250,000 365,272
N. Kenmore Alley (10th-5th) SBI 0 241,507

Viewland Terrace (9th-Polk)

Second phase of public improvements. Full improvements along Viewland Terrace. Walk, curb and
drive approach improvements along 7th, 8th and 9th. Pavement reconstruction along North
Kenmore Alley. Contract awarded to Choice Construction $387,844 on 7-12-93.



: COMMITTED
FUNDING AND/OR
PROJECT SOURCE (8) BUDGET AWARDED

Manchester (cont’d)

Construction started (50% done), completion in June of 1994. Consultant design for Lakeview,
et al (Manchester CDA Phase V) being revised by consultant based on City review. Expect bids
in June or July, construction 1994-95. Includes engineering @ $36,390. Includes closeout
expense for Phase 1 @ $32,275; Also includes preliminary engineering for future phases: 5th
et al - $92,814; Lagoon et al - $99,129; Lakeview et al - $115,662. Costs of $29,535 for
water main improvements included in water main contract (see page 56).

Noble TOTAL $ 1,045,000 $1,258,168
Copley (Edgewood-Sunset View) CD 130,000 270,168
Delia (Burton-Storer) IT 100,000 50,000

SA 265,000 257,500
SCF 25,000 25,000
LTIP 425,000 425,000
TT : 100,000 31,500
SBI - 0 199,000

. First phase of public improvements. Walk, curb, drive approach reconstruction and resurfacing
as required on Copley Road. Includes sanitary sewer reconstruction along Copley Road from
Storer Avenue east 185 feet. Also includes walk, curb, drive approach reconstruction and
resurfacing on Delia Avenue. Contract for Delia Avenue was awarded to Ohio Concrete @
$229,162 on 7/12/93. Construction on Delia completed. Includes engineering @ $45,366.
Copley Road awarded to Bertolini Trucking @ $771,020 on 11/29/93. Construction scheduled to
begin April. Includes engineering @ $101,642. Also includes contracts to furnish street
lighting equipment awarded to Baldwin and Sours @ $3,603 and $4,906. Design of Orrin et al
is complete. Resolution of Necessity passed 12/13/93. Construction scheduled during 1994.
Includes engineering @ $76,359. ’

Phase V Areas TOTAL S 125,000 $ 211,935
IT 50,000 50,000
CD : 75,000 161,935

Design of public improvements within the Aqueduct and Mason Park Phase V community
development housing areas. Design expenses as follows: Aqueduct CDA - $205,337 (Aqueduct
et al - $131,842; Charlotte et al - $73,495); Mason Park - $6,598; Glover - $568.
Construction of Aqueduct to begin in July 1994 depending on Issue 2 funds.
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COMMITTED

FUNDING AND/OR
PROJECT BOURCE (8) BUDGET AWARDED
CD Public Improvements TOTAL $ 100,000 $§ 159,183
Closeouts CcD 75,000 82,655
IT 25,000 20,000
SBI 0 29,528
SA 0 27,000

Inspection fees and supplemental charges on previous years CD public improvement projects:
Madison-Peckham (Delia-Burton) $193; Lovers Lane $92,898 (includes supplemental #1 for
Lovers Lane awarded to Bertolini Trucking Q $67,336 on 3/8/92). Cole I $1,431; Cole 3
$23,998. Supplemental #4 with AJC Construction for Barder Avenue @ $25,304 on 12/6/93.

Also includes $49,849 to reimburse the bond payment fund for short fall on assessments for

the following projects: Cole CDA III (Archwood et al) - $9,186; Fess CDA II (Pontiac et al)
- $44,409; and Manchester I (12th Street et al) - $3,746).

COMMERCIAL RIGHT-OF-WAY IMPROVEMENTS

175,000 - $ 105,763
East Market Street (Union-Summit) IT $ 50,000 s -0

Design of streetscape improvements along East Market Street from Union Street to Summit
Street. Scope is being prepared.

Commercial Walk Closeouts TOTAL S 125,000 . S 105,763
IT 75,000 ' 67,585
SLA 50,000 0
ULR 0 38,178

Closeout and preliminary design charges on commercial walk projects, CBD #13 ($2,712)
High/Exchange - $58,902; (Supplemental #1 to Vito Gironda @ $24,422 on 7/19/93). Orlean
Avenue - ($713); South Main @ Canal Place - $6,402; Goodyear/East Market - ($13,330); Copley
Road - $990; Goodyear Boulevard/East Market - $2,173; East Exchange St. - $2,105; McTaggart -

$700. Supplemental #1 with AJC for Russell/Coburn Street @ $1,695 on 12/6/93. Also
includes matching grants for electrical reconnections @ $48,125.
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EXPRESSWAYS $46,125,000 $35,928,791
East Leg Major, Ph. 2 TOTAL $45,015,000 $35,633,926
(Brittain-Gilchrist) IT 15,000 108,590

FS-IR 45,000,000 35,525,336

Second phase of major reconstruction of the East Expressway. Includes in-house engineering
expense for Phase I (Inman-Brittain) @ $96,716 and for Phase 2 @ $13,306. Awarded to John
Ruhlin Construction @ $35,525,336 on 1/30/94. Construction to begin in March 94.

Expressway Sound Barrier(DesiQn) IT $ 10,000 $ 39,366
(Copley-Stoner)

Design of sound barriers along I-77 between Stoner and Copley Road. Construction to be funded
at 100% State cost depending upon design alternative selected. Design scheduled from 8/93-
2/94. Includes in-house engineering cost @ $38,916.

Highway Landscape Improvements IT $ 30,000 $ 25,032

U

Installation of plant material along major highways. Contracts of $2,876 and $2,901 were
awarded to R & T. Landscaping to install and maintain annual flowers at the following
locations: Catawba and I-77; White Pond and I-77; Route 8 and Tallmadge; Route 224 and 27th
Street. Contract of $3,999 awarded to Weaver Industries on 6/14/93 to provide and install
10,000 crownvetch plants on innerbelt slope (east side), between Bartges Street and
Opportunity Parkway. Contract of $3,800 awarded to Weaver Industries for plant installation
awarded 11/01/93. Contract of $3,800 awarded to Weaver Industries for tree plantings at
central interchange on 11/8/93. Increase of $150 each to R & T Landscaping for mulching at
Tallmadge, 27th Street, catawba, and White Pond awarded on 6/28/93. ’

Innerbelt Pavement Rehab IT $ 50,000 $ 0
(Perkins-Cedar)

Design of pavement restoration and related improvements along the Innerbelt between Perkins
and Cedar. Project deferred due to unavailability of State funding for construction.
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State Route Landscaping TOTAL S 170,000 $ 135,654

IT 20,000 16,278

FS-IR 150,000 119,376

Landscaping along the near west expressway. Contract of $111,808 awarded to East Ohio Gras
on 10/4/93. Work to be completed Spring 1994. Includes engineering @ $22,896.

U.S. Route 224 TOTAL $ 750,000 $ 1,356
(Massillon-Canton) FS-NHS 750,000 0
IT 0 1,356

Arterial upgrade which includes widening, pavement and shoulder reconstruction and lighting -
improvements. State administered project. Clean up of hazardous materials in right-of-way
has delayed bidding till Spring 1994. Construction from 5/94-10/95. Includes engineering

@ $1,356.
\ U.S. Route 224 TOTAL $ 100,000 ' S 11,792
(Kelly-Massillon) IT 25,000 11,792

FS-STP 75,000 ’ 0
Consultant study of upgrade which will 1nc1ude pavement and shoulder reconstruction,
w1den1ng, lighting upgrade and new guardrails. Consultant is McCoy Associates. Construction
in 1996-1997. Include engineering @ $11,523.
Expressway Closeouts IT $ 0 $ 81,665
Closeout costs 1nc1ud1ng in-house engineering for the following projects: North Leg Rehab

$58,983; North Leg Resurfacing $1,299; I-277 Safety Upgrade $2,575; South Leg Upgrade
$978 North Leg Safety Upgrade $17,830.
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RESURFACING PROGRAM $ 3,450,000 $ 4,293,628
Arterial & Collector TOTAL $ 1,300,000 $ 1,455,000

TT 750,000 890,000

SA 550,000 565,000

Resurfacing on the following arterial and collector streets:

277-224 Bridge Decks over Arlington

5th Avenue (Inman-Arlington)

5th Avenue (Arlington-E/L Weeks)

Bowery (118’ W C/L Main - 26’ E C/L Quaker)

Bowery (High-54’ E C/L Main)

Bowery (Quaker-West Center)

Bryden Dr. (55’ W C/L N. Hawkins-W. Market)

Buchtel Ave. (289’ E E/L Dart-W/L Locust
st.) -

Carnegie (Manchester-E/L Wingate)

E. Exchange (90’ E C/L Arlington-W/L
Market)

Exeter Road (388’ W C/L Kelly-1593’ ‘W)

Goodkirk (Carroll-Exchange)

Grant (n/L Cole-N/L Archwood)

South Hawkins (Copley-Courtland)

S. Hawkins (S/L Edgemoore-67’ N NL Ridpath)

South Hawkins (N/L Jefferson-S/L Edgemoore)

Innerbelt (Howard-Concrete)

Kelly Avenue (S/L Triplett-4080’ South)
Kelly Avenue (S/L Archwood-N/L Triplett)
Kenmore (97’ W C/L 2nd-E/L 9th)

Kennedy (Gilchrist Road-N.C.L.)

Merriman (S/L Sunnyside-Memorial Parkway)

.Merriman (Sunnyside-Monmouth)
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North Portage Path (West Market-Wye)

North Portage Path (Memorial Parkway-Wye)

Princeton (Long-Paris)

Princeton (Paris-Crosier)

Sweitzer (104’ N C/L Stanton-42’
Steiner)

Sweitzer (35’ N C/L Voris-South)

Sweitzer (59’ N C/L Steiner-E/L Dav1s)

Tallmadge (Main-226’ E C/L Davis)

Uhler (Aberdeen-Howard)

Union (Market-Perkins)

Union (Market-Mill)

S c¢/L
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Arterial and Collector Resurfacing (cont’d)

" Phase II

Eastwood (W/L Brittain Road-W/L Shoshone)
South Hawkins (S/L Delia-Mull Circle)
Mull Avenue (26’ W W/L Mull Circle-W/L Kildare)

Contract for asphaltic concrete awarded to Highway Asphalt Company @ $993,948 on 4/12/93.
Contract for manhole riser rings - awarded to Andrews Metal Products @ $30,418 on 5/3/93 (share
attributable to Arterial Resurfacing is $12,167). Rework old riser rings awarded to Andrews Metal
Products @ $4,332 on 9/27 (share attributable to Arterial Resurfacing at $2,166). Project
complete. : :

Micropaving treatment has been performed on the following streets:

North Main (Mildred-Corporation line) Sagamore (Newton-Eastlawn)
North Main (Cuyahoga Falls Avenue-Tallmadge Sagamore (Eastlawn-Congo)
North Main (Mildred-Cuyahoga Falls Avenue) Sagamore (Congo-Kermit)

North Main (Tallmadge-Y-bridge)

Contract for Ralumac was awarded to Bituminous Paving Systems @ $119,486 on 4/12/93 (share
attributable to Arterial Resurfacing is $80,056). Contract for manhole riser rings awarded to
Andrews Metal Products @ $30,418 on 5/3/93 (share attributable to Arterial Micropaving is $2,038).
Contract for asphaltic concrete awarded to Highway Asphalt and Stoneco @ @ $99,100 on 4/26 (share
of Arterial Micropaving is $12,728). Project complete.
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Residential Resurfacing TOTAL $ 1,200,000 1,130,000
TT 300,000 215,000
IT 300,000 215,000
SA 600,000 700,000
Resurfacing on the following residential streets: .
Adolph (N/L East Market-S/L Forge) Dietz (31’ S cCc/L Stanton-42’ N C/L
Arch Street (N/L Perkins-Forge) Cole)

Aspen (Bowery-52’ W C/L Locust)

Aspen (Water-Bowery)

Auburdale (N/L Walton-N/L Trentwood)

Bank (34’ S C/L Hazel-Case)

Beardsley (Cypress-Reed)

Beardsley (Palmetto-wilbeth)

Beardsley (Wilbeth-Cypress)

Bryden (48’ E C/L North Hawkins-34’ W
C/L Idlewild)

Burlington (Goodhue-Tremont)

Burlington (North Pershing-Goodhue)

Carnegie (E/L Wingate-E/L Clearfield)

Carroll (Arlington-Market)

Catawba (South Firestone-Brown) -

Chester (13th Street-25’ W C/L 9th)

West Chestnut (W/L Rhodes-E/L
Edgewood)

Corbett (33’ E C/L Arlington-Bank)

Cromwell (Treeside-Cul-de-Sac)

Curtis (Cole-22’ N C/L Emerling)

Curtis (Stanton-Cole)

Damon (Evans-Hollibaugh)

Damon (Fouse-Evans)

Daniels. (47’ W C/L Hillman-Massillon

Dorchester (N/L Delia-S/L Jefferson)

Fulton (Roger-Market)*Good Street
Perkins-N/L Forge)

Harrison 18th Street-16th Street)

Jefferson (23’ W W/L Mull-E/L Elmdale)

Jefferson (W/L Elmdale-60’ E E/L Greenwood)

Judith (S/L Wyndham-N/L Brookshire)

Juneau (S/L Copley Road-N/L Little)

Lee Drive (N/L Carroll-188’ North)

Lillian (Rhodes-Douglas)

Lillian (W/L Rhodes-E/L Edgewood)

(S/L

- Lyndale (Sackett Hills-Cul-de-Sac)

Manderly (Walton-Dewitt)

Margaret (Johnston-28’ S C/L Corley)
Menlo Park Drive (West Market-Country Club)
Milton (34’ E C/L Ardella-?th)

Norton (120’ W C/L Seiberling-Elinor)
Olive (Howard-Main)

Oxford (Tallmade-658’ N)

Palmetto (32’ S/L Sylvan-Arlington)
Palmetto (W/L Virginia-615’ W)
Palmetto (W/L Sylvan-E/L Virginia)
Parkwood (Union-Good)

Polk (9th Street-12th Street)

Road) Primewood (Ellen-Woodlawn Reserve)
Daniels (53’ W C/L Hilbish-33’ E c/L Raymond (Bartges-Wooster) v
Hillman)
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Residential Resurfacing (cont’d)

Raymond (Howe-Barges)

Salome (Aberdeen-235’W)

Stanley (Harding-Triplett)

Sunsetview (N/L Copley Road-S/L Delia)
Thurmont (Thornhill-Hawkins)

Trentwood (W/L Auburndale-W/L Reynolds)
Unclemorse (Hancock-Carnegie) .

Phase II

Avondale (178’ N N/L Jefferson-Exchange)
Hancock (Carnegie-150’ W W/L Stockton)
Palisades (Bellridge-Merriman)

Royal (Palisades-Mentor)

Cantract for asphaltic concrete awarded to Highway Asphalt @ $1,242,816 on 4/12/93.
Contract for manhole riser rings awarded to Andrews

attributable .to Residential Resurfacing).

AWARDED

Valley (North Street-1355’ North)
Valley (West Market-North Street)
Vicgross (145’ N C/L Jefferson-Alden)
Wade Park (Alphada-Tallmadge)
Westover (145’ N C/L Jefferson-Alden)
Woodlawn Resort (Primewood-Cul-de-Sac)
Yerrick (168’ S C/L Triplett-239’ S)

Shoshone (Eastwood-North End)

Wayne (31’ W W/L Brown-Firestone Boulevard)
Westover (Alden-West Exchange)

Wills (Locust-Dawes)

($834,557

Metal Products @ $30,418 on 5/3/93 (share attributable to Residential Resurfacing is $}2,167).
Rework all riser rings awarded to Andrews Metal Products @ $4,332 on 9/27/93 (share attributable

to Residential Resurfacing at $2,166).
Technology @ $69,605 on 5/3/93.

Contract for construction seal awarded to Pavement

Micropaving will be performed on the following streets:

*Ardella (Archwood-Milton)

*To be done in 1994.
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Residential Resurfacing (cont’d)
Phase 11

*Carlysle (Dalton-Lowell)

*Carlysle (Uhler-Cuyahoga)
*Carlysle (Uhler-Dalton)

North Jenkins (Arlington-West End)

Contract for Ralumac was awarded to Bituminous Paving @ $119,486 on 4/12/93.
Contract for asphaltic recycling (in-place paving) was
awarded to Angelo Benedetti @ $27,522 on 4/12/93.

attributable to Residential Resurfacing.)

South Jenkins (Arlington-West End)

*Reed (Kelly-Arlington)

*Staeger (Triplett-Archwood)

($39,430

Contract for asphaltic concrete awarded to

Highway Asphalt and Stone Company @ $99,100 on 4/26/93 (share of Residential Micrpaving is

$6,266). Carlysle, Reed, Staeger postponed til next year.
Chip and Seal Program TOTAL

IT

SA

Jonathan removed from program.

$ 275,000 $ 545,000
- 75,000 175,000
200,000 370,000

Provision of chip and seal treatment on the following arterial and residential streets:

2nd Street (44’ N N/L Kenmore-S/L Rockrock)

*Barwell (Hillside-407’ South)

*Barwell (Memorial Parkway-Hillsdale)
Brownstone (S/L Longstone-1009’ S)
Carver (175’ E E/L Elko-176’ E)

Congo (Darrow-1921’ E)

Dickemery (Nob Hill-Bastogne)

Eaton (E/L Portage Path-175’ E C/L
Delaware)

Hollibaugh (Home-640’ W)

Juneau (S/L Little-206’ South)

Kermit (Teddy-1357’ E)

Lawton (24’ W W/L Hawkins-36’ E E/L Nome)

West Lowell (Howard-Cul-de-Sac)

*To be done in 1994.

North Meadowcroft (95’ N C/L West. Market-
65’C/L West Market) -

Nesmith Lake (27’ E E/L Manchester-68’ S

S/L Brenneman) '

Nicholas (Darrow-Teddy)

Nicholas (Sagamore-250’ E)

Nicholas (Teddy-Sagamore)

Noble (N/L Grand-S/L Bloomfield)

Noble (N/L Bloomfield-S/L Emma)

Noble (N/L Emma-S/L Amelia)

Oneida (N/L Sunnyside-North Dead End)

Osage (22’ W C/L Hillside-Goodyear)

Osage (Brittain-20’ W C/L Hillside)
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Chip and Seal (cont’d)

Osage (Goodyear-528’ E)
North Portage Path (S/L Eaton-N/L Memorial

AWARDED

Thurmont (21’ E C/L Sand Run-169’ W C/L
Winslow)

Parkway) Walsh (Home Avenue-500’ East)

North Portage Path (S/L Eaton-617/ N RR Warner Road (311’ W C/L LaForge-794’ E C/L
Tracks) LaForge)

North Portage Path (N/L Monmouth-770’ S RR Wingerter (10’  East Kenmore Boulevard-432
Tracks) . E)

St. Michaels (S/L Thurston-318’ S S/L :
Courtland)

Phasg IT

*Florida (Kenmore-W/L 14th Street) Mull Avenue (W/L Kildare-322’ W W/L

*Florida (E/L 14th-W/L 13th)

*Florida (E/L 13th-W/L 12th)

King Street—-(0Oak Park-South End)

Mull Avenue (322’ W W/L Crawford-385 E E/L~
White Pond)

Crawford)

Oak Park (Wills-King)

*Alley south of Kenmore Boulevard (Wilbeth-
W/L 22nd) :

Contract for asphaltic concrete awarded to Highway Asphalt Company @ $1,242,816 ($408,258
attributable to Chip and Seal). Contract for double seal awarded to Akron Paving Company @
$138,990 on 4/12/93. Contract for manhole riser rings awarded to Andrews Metal Products on 5/3/93
@ $30,417 (share attributable to Chip and Seal - $3,042. Barwell, Florida and Alley south of
Kenmore postponed due to weather until 1994.

*To be done in 1994.
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East Market (Main-Buchtel) TOTAL S 505,000 $ 323,722
SA 15,000 15,000
FS-STP 490,000 297,164
TT 0 11,558

Resurfacing of East Market from Main to Buchtel. 1992 carryover. Kenmore Construction was low
bidder @ $312,164 on 11/9/93. Resurfacing in 1994. Includes engineering @ $11,439.

Asphalt Cracksealing TT $ 100,000 -9 88,921
Application of asphaltic cracksealing on various streets. Awarded to Bituminous Paving
Systems @ $82,800 and Cross Roads Recycling Inc. @ $5,900 on 6/1/93. Completed in November.

Wilbeth Road TOTAL $ 70,000 - $ 422,851

TT 70,000 5,580
FS-IR 0 417,271

Resurfacing of Wilbeth  Road from Arlington to I-77. Also includes Triplett Boulevard
(Arlington-Kelly); Gilchrist Road (State Route 91-I-76); and Mogadore (Eastholm Avenue-State
Route 91). Awarded to McCourt Construction @ $417,271 on 7/16/93. Construction complete.
Includes engineering @ $5,580.

Riverview Road K LTIP $ : 0 S 284,952

Closeout of 1992 project. Supplemental #1 awarded to S.E. Johnson @ $76,664 on 5/24/93.
Construction complete. 1Includes engineering @ $14,633. Includes $180,482 of LTIP funds for
reimbursement of previously incurred costs (see yearend 1992 Progress Report). Also includes
$5,948 reimbursement to the bond payment fund for shortfall on assessments.

Massillon Road (Stark County TOTAL S 0 S 18,505
Line-George Washington) FS-IR 0 0]
‘ T 0 18,505

Resurfacing project consists of two phases. Phase I from Stark County line to intersection
of Massillon Road and US Rt. 224 has been awarded to Thomas Asphalt @ $1,549,941 on 10/8/93.
Construction in 1994. Phase II, George Washington Boulevard from US 224 to Triplett
Boulevard is in design, construction in 1994. Includes engineering @ $16,549.
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State Route 162 (Copley Road) TT $ 0 $ .24,677

Design of resurfacing of Copley Road, from St. Michaels to Hawkins; Storer to Madison.
Includes Maple (Trigonia-Glendale) and Glendale (Maple-Rand). Bid date by State is Spring,
1994. Construction scheduled for 1994. Includes engineering @ $24,677.

RESIDENTIAL SIDEWALK PROGRAM $ 1,105,000 S 884,514
Petitioned Sidewalks TOTAL S 739,000 S 488,920

IT . 559,000 404,120

SA 180,000 84,800

Program consists of the following: Crouse (Brown-Spicer); Excelsior (Windsor-Beaver); West
Exchange (Burton-Storer); East Market (Hawk-Canton, NS); Harrison (9th-12th); Laurel
(Russell-Thornton); Noble (Slosson-Stoner); Palmetto (South Firestone-Glenmount); Peerless
(Cadillac-Copley); Vesper (Howard-Frederick); Wilbur (Lovers Lane-Stanton). Crouse and
Wilbur to be constructed under neighborhood petitions. Contract for Laurel et al awarded to
Cioffi Construction @ $327,277 on 5/17/93. Supplemental #1 for Laurel et al awarded to
Cioffi @ $9,715 on 6/13/93. Construction complete except for landscaping. ‘Ordinance to
Proceed for West Exchange was passed on 7/26/93. ' Project carried over to 1994. Includes
closeout of Crouse et al - $3,472; Vesper et al - $7,424; Bisson et al @ $18. Includes
engineering @ $137,355. Includes preliminary engineering for 1994 program @ $16,442.

Neighborhood Petitions : TOTAL S 366,000 ' "$ 395,594
IT 260,000 ) 305,694
SA 106,000 . 89,900

Petitioned under the neighborhood housing petition program: Kling et al - Kling (Crosier-
Baird) ; Beardsley (Crosier-RR); Baird (Beardsley-Kling); Trigqonia et al - Trigonia (Copley-
Rhodes) ; Maple (Rhodes-Trigonia, N.S.); Rhodes (Maple-Trigonia). Contract for Trigonia was
awarded to Vito Gironda @ $81,802 on 6/28/93. Contract for Kling et al was awarded t .

Michael Construction @ $186,574 on 7/12/93. Construction complete. Includes constructio.
of Crouse and Wilbur. Includes engineering @ $97,883.
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RESIDENTIAL STREETS $ 1,683,000 $ 2,074,544
27th Street, S.W. TOTAL ' S 135,000 S 143,191
(Waterloo-Welsh) ' IT 118,000 125,091

SA 17,000 18,100

Full improvements including paving, curb, sidewalks and storm sewers. Awarded to AJC
Construction @ $96,218 on 6/1/93. Includes supplemental awarded to AJC Construction @ $4,899
on 9/7/93. Construction complete. Includes engineering @ $39,524.

Ashland Avenue (Crosier-S. End) TOTAL $ 140,000 , $ 39,264
IT 72,000 39,264
SA 68,000 0

Full improvement including necessary storm sewer. Street dedication has been approved by
Planning Commission. Design complete. Construction delayed to 1994. Includes engineering

@ $36,503.
Dean Street (Charles-Lods) TOTAL -8 311,000 -8 474,342
: IT : ‘ 228,000 : 373,242
SA 83,000 101,100

Includes storm sewer construction along Lods Street (Dean Street to Cuyahoga River). Awarded
to Michael Construction @ $379,434 on 5/17/93. Construction complete except for landscaping.
Includes engineering @ $91,018.

Devonshire Drive (East Market- TOTAL S 300,000 $ 322,341
Mogadore) IT 180,000 188,941
SA 120,000 133,400

Full improvements including paving, curb, sidewalk and storm sewers. Contract was awarded
to Cioffi Construction @ $248,925 on 7/26/93. Construction complete. Includes engineering
@ $70,562.
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Rocky Hollow Drive (Kingswood- TOTAL S 200,000 S 131,380
Rocky Ridge) & Kingswood IT 100,000 74,880
(Merriman-Rocky Hollow) SA 100,000 56,500

Reconstruction of sections of concrete street. Awarded to Vito Gironda & Brothers @ $105,72"
on 6/7/93. Construction complete. Includes engineering @ $25,812. :

-Roger (Laird-North end) TOTAL S 287,000 S 430,047
IT 197,000 286,197
SA 90,000 129,000
SCF 0 14,850

Includes storm sewer construction along the following streets: Laird (Dudley-Roger) ; Dudley
(Laird-Willard); Willard (Dudley-1,100’ west). Contract was awarded to AJC @ $327,338 on
7/26/93. Construction complete. Includes engineering @ $99,661.

Stadelman (South Hawkins-Hayden) TOTAL S 160,000 S 252,058
IT 124,000 216,358
SA 36,000 : - 35,700

Full improvements including paving, curbing, sidewalks and storm sewers. Contract was
~awarded to Vito Gironda and Brothers @ $169,913 on 7/12/93. Construction complete. Includes
engineering @ $54,803.

Preliminary Eng. & Closeouts IT $ 150,000 ‘ $ 146,020

Closeout costs for the 1992 residential street program and design of 1994 program. Includes
design of Iuka Ave. (Main-Howard) @ $7,892; and Davis (E. Tallmadge-Glenwood) @ $8,276.
Closeout costs are as follows: North Highland - $14,805; Frederick (Tacker-Diagonal) -
$16,783; Dayton Place - $2,544; Seminola - $26,272; Tonawanda - $203; Blanche - $102;
Allenford - $140; Frederick (Thurston-Redbush) - $653; Berghoff - $6,135; Ely - $136.

Other design expenses for 1994 residential street projects are as follows: Woodsdale (s

Firestone-Brown) - $12,602; Brookshire Dr. (Sand Run-Overwood) - $8,303; Lancaster (Sumerset-
Schocalog) - $11,339; Ranney (Crouse-Glenwood) - $2,470; Sumner Ct. (Sumner-W. End) - $4,393;
Vinita (Stadelman-south end) - $7,101; Seward (Courtland-Tacker) - $7,148; Acoma (Emmit-
Bruce) - $8,723.
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BRICK RESTORATION PROGRAM TOTAL $ 380,000 $ 135,901
IT 165,000 60,301
SA 165,000 54,600
WCF 50,000 . 21,000

Restoration of brick streets citywide where petitioned. Program would include Mayfield
Avenue (West Market-Twin Oaks) and Mt. Vernon (Cuyahoga Falls Avenue-Lot 99 of Woodlawn
Allotment). Mt. Vernon project dropped due to property owner opposition. Contract for
Mayfield Avenue awarded to Vito Gironda @ $118,920 on 5/24/93. Construction is complete.
Supplemental for decrease of $14,807 with Gironda & Bros. on 11/15/93. Includes engineering
@ $25,971.

GRAND TOTAL TRANSPORTATION $68,216,000 $53,274,865
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PARKS & RECREATION $ 6,340,000 $ 9,283,061
'Akron Zoo IT $ 50,000 $ 50,000

Design of new building to include handicapped-accessible restrooms. Ordinance authorizinc
payment of $50,000 was passed on 6/21/93.

Balch Street Community Center TOTAL $ 2,000,000 $ 3,776,616
: GO 2,000,000 2,832,462
sc 0 944,154

Renovation of the former Balch Street Athletic Club into a community center. Contract for
Phase II improvements awarded to Knoch Corporation @ $559,499 with alternates of $37,245 and
$310 on 2/1/93. Supplemental #1 with Knock Corporation awarded €@ $29,399 on 6/93.
Supplemental #2 with Knoch Corp awarded @ $6,904 on 10/12/93. Phase II complete. Phase III
awarded to Cavanaugh Building Corporation @ $2,780,000 on 11/15/93. Construction scheduled
from 1/94-11/94. Includes engineering @ $95,131.

Bikeway TOTAL $ 640,000 $ 693,639
FS-BW 640,000 683,030
IT : 0 10,609

Construction of a bikeway along the west side of the Canal from Canal Park to Summit Lake.
State administered contract. 1992 carryover. Awarded to Kenmore Construction @ $683,030 on
2/1/93. Construction completed end of November. Includes engineering @ $10,609.

Cascade Valley Park IT $ 10,000 $ 39,343

Plans for development of Riverview unit (Bath Road to Portage Path). ISTEA funding of
$1,600,000 approved by ODOT. Includes payment to Aerocon Photo @ $16,170 for aerial mapping
of the Cascade Valley Bike Path Corridor. Also includes engineering @ $22,747. Legislatio .
authorizing consultant contract passed 10/4/93. EDG selected to prepare preliminar_
development plans for base fee of $130,000. '
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Court Resurfacing IT $ 125,000 $ 141,178

Resurfacing of tennis courts, basketball courts, drives and parking areas at the following
parks: Northwest, Wooster, Reservoir, Patterson, and Mason. Awarded to Thomas Asphalt @
$74,723 on 7/13/93. Additional alternates @ $20,080. Construction complete except for punch
list items. Includes engineering @ $45,863. :

Ellet Community Center GO - $ 1,200,000 $ 1,732,457

Construction of a community center in Ellet. Consultant is Braun & Steidl @ $93,000.
Supplemental @ $12,600 executed on 8/30/93. Contract awarded to Seese and Sveda Construction
@ $1,579,800 on 6/28/93. Construction scheduled from 7/93-4/94. Building under roof and
interior work on schedule. Some external work to be finished in late Spring 1994. Includes
engineering @ $43,253.

Firestone Park Community Center GO $ 1,200,000 $ 1,912,222

Construction of a community center in Firestone Park. Consultant is curtis & Rasmussen @
$119,890. Awarded to Cavanaugh @ $1,724,000 on 6/8/93. Building under roof, interior ,work
to be completed during April 1994. Some exterior work to be done in May 1994. Includes
engineering @ $63,611.

Good Park Golf Course GC $ 20,000 - $ 17,150

Reconstruction of golf cart paths and upgrade of irrigation system. Contract to upgrade
irrigation system awarded to Taylor Irrigation @ $17,150 on 5/24/93. Project is complete.
Reconstruction of cart paths has been cancelled.

Miscellaneous Parks IT $ 50,000 $ 42,181

Small capital improvements at various City parks. Contracts for fence installation at Waters
Park was awarded to Buckeye Fencing Company @ $989 on 4/14/93 and to Cardinal Fencing for
Kerr Park @ $3,202 on 6/28/93. Additional contracts have been awarded as follows: $1,970
to Jennings of Ohio on 6/22/93 for special event picnic tables; $2,840 to Plastic Lumber on
6/3/93 for ballfield dirt storage boxes at various sites; $950 to Root Control System on
6/4/93 for slabjacking at Mason Park; $4,990 to Davey Tree Expert on 6/8/93 for tree planting
at various parks; $2,160 to Lindsay Concrete on 6/4/93 for concrete trash receptacles at
various parks: $1,935 to David Williams and Associates on
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Miscellaneous Parks (cont’d)

6/4/93 for players bleacher at Hardesty; $1,280 to Cardinal Fencing on 6/23/93 for ballfield
fencing at Northwest and Hardesty; Floor tile installations to Taylor and Associates @ $1,551
on 3/31/93 for Patterson Park and to Stathos Construction for Elizabeth @# $1,820 on 3/31/93;
contract for building signage at Ed Davis, Patterson and Summit Lake Parks awarded t

Interior Graphics @ $3,857 on 8/16/93; contract for play equipment at Canyon Trail Par’
awarded to C & W Construction @ $3,995 on 8/16/93. C & W Construction has been chosen t

furnish and install benches at Hardesty Park and Northwest Park @ $1,234 on 6/30/93. Knapp
Construction has been chosen to supply a bleacher stand at Forest Lodge Park @ $1,400 on
7/19/93. Purchase order to Lindsay Concrete Products for planters @ Orleans Avenue for $725.
Emergency asbestos abatement at Elizabeth Park Shelter awarded to Cardinal-Environmental @
$3,250 on 10/4/93. Supplemental #2 (Barder et al) to AJC Construction for ballfield drainage
system, and Pation Reconstruction @ $9,000 on December 20, 1993.

Mustill Store TOTAL $ 20,000 S 33,805
SCF 20,000 21,745
IT 0 12,060

Construction of a sanitary sewer. Includes abandonment of existing septic system and dug
well. Awarded to AJC Construction @ $15,598 on 3/8/93. Supplemental #1 for decrease of $101
awarded on 6/21/93. Construction is complete. Ordinance authorizing bids and contracts for
emergency repair of store foundation was passed on 4/5/93. Contract to repair foundation
awarded to David Rider @ $6,400 on 5/10/93. Supplemental @ $2,000 executed on 8/25/93.
Foundation repair complete. Includes engineering @ $7,917. .

Parks Roof Repair IT $ 50,000 S 32,052

Soap

Replacement of low slope roof at Summit Lake Community Center with pitched trusses and
asphalt shingles. Design expanded to include patio, mechanical equipment and lighting. Roof
to be installed in 1995. Ordinance authorizing consultant contract was passed on 4/5/93.
Consultant is GBC Engineers & Architects @ $26,900. Design completed in February 1994

Construction in 1995. Includes engineering @ $5,152.

Box Derby IT $ 20,000 S 20,000

City contribution towards improvements to facilities at Derby Downs. Ordinance authorizing
the payment of $20,000 for capital subsidy was passed on 3/29/93.
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Summit Lake Marina IT $ 35,000 $ 0

Consultant preparation of plans for marina facility. Planning on hold pending resolution of
relocation of State facilities. Ordinance authorizing grant application with State
Department of Natural Resources was passed on 6/21/93.

Summit Lake/Nesmith Lake Boating TOTAL $ 100,000 - $ 0
IT 75,000
WCF 25,000

Rehabilitation of pumphouse buildings for boating purposes. Preliminary design is underway.
Waters Park IT $ 20,000 . $ - 12,021

Construction of curb and reconstruction of sidewalk as needed along Olive Street. Work'
completed under 1993 residential walk contract. Includes engineering @ $2,021.

West Akron Y GO S 800,000 $ 628,014

Acquisition and rehabilitation of the former West Akron Y as a community center. Roof
replacement in 1993, site grading Spring 1994. Renovations and site work from 3/1/94 to
8/30/94. Property acquired for $250,000. GPD has been chosen as consultant @ $110,500.
Contract for roof replacement awarded to Carmen Construction @ $252,470 on 11/8/93. Roof
under construction during February 1994. Includes engineering @ $10,413.

Park Closeouts IT $ 0 $ 152,383

Includes closeout of the following projects: Waters Park - ($1,540); Glover School -
$19,471; Joy Park lighting - $746; Cascade rink and fountain - $19,752; Hereford Park -
$16,310; Staircase Locks - $39,418; Contract for 357.5 feet steel railing awarded to the
Ornamental Iron Company € $3,800 on 6/21/93. In-house engineering for Canal Master Plan -
$19,696; Perkins Park Pool Rehab - $17,363; (Supplemental #2 with Narzisi Construction
awarded on 6/7/93 for $645). Patterson Park - $1,690; Boss Park - $9,423; Elizabeth Park gym
floor - $3,141; Perkins Bathhouse - $1,488; Morgan Park - $33; Lane Field - $792:; also
includes preliminary engineering for Erie Island ballfield complex @ $800.
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PUBLIC FACILITIES $21,497,000 $18,467,809
Airport Upgrade TOTAL $ 4,860,000 1,072,552
TIF 245,000 53,628
STATE 245,000 53,628
FAA 4,370,000 . 965,297

Elevation and resurfacing of runway 7-25, and construction of storm water outlet. Consultan.
is Woolpert. Ordinance authorizing bids and contracts for the construction of safety
improvements was passed on 3/1/93. Contract for relocation of fencing awarded to Cardinal
Fencing @ $4,232 on 6/14/93. Contract for runway 7-25 safety upgrade including:
resurfacing, light and marking upgrade, parallel taxiway extension was awarded to Kenmore
Construction @ $975,304 with alternates of $25,000 and $16,490 on 8/2/93. Alternates are for
temporary use of the taxiway for runways. Construction of Phase I is underway. Construction
of Phase II from 4/94-11/94. 1Includes engineering @ $52,875. :

citicenter GO $ 4,500,000 $ 5,375,525

Acquisition of the former CitiCenter Building for City office space. City acquired property
on 4/8/93 for $4,300,000. Renovation of AMATS office awarded to Stathos Construction @
$127,580 on August 16, 1993. Ordinance authorizing advertising for wall partitions for AMATS
passed 11/29/93. Work completed in November. Includes Pilot payments of $529,874;
legal/court fees of $54,365; tenant settlements of $197,500 and appraisal/title fees of
$14,601. Includes engineering for AMATS relocation @ $44,952.

Combined Dispatch/Record GO $ 3,000,000 $ 1,218,705
Management Systems

Development of a combined dispatch center for the Police and Fire Departments. Includes
procurement of separate record management system. Voinovich has been chosen as construction
consultant @ $409,181. Knopp and Hogshead has been chosen as technical consultant
$215,030. RAM Communications has been chosen as consultant for radio related equipment
$39,300. Design is complete. Construction and equipment procurement scheduled during 1994
Also includes purchase of miscellaneous furniture and personal computer equipment as follows.
Contract for systems/free standing furniture awarded to Costigan’s @ $97,390 on 11/8/93.
Purchase contracts for computers, printers and software awarded to Computer Network System
and Micro Age Computer Centers
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Combined Dispatch/Record Management Systems (cont’d)

@ $41,081 on 11/22/93. ($37,500 from Capital Budget, $15,000 from Police Department Funds.)
Construction and procurement activities scheduled during 1994. Includes engineering @
$5,950.

Fire Administration IT $ 75,000 $ 13,807
Remodeling of space for Fire Department administration on 10th floor of CitiCenter. Design
completion scheduled during March 1994. Remodeling scheduled during 1994. Includes
‘engineering @ $8,559. :

Fire Station #6 Roof IT S 100,000 $ 83,301
Replacement of roof at Fire Station #6 with flat roof (located at 1685 South Hawkins).
Includes design of roof replacement at.Fire Station #7 (located at 541 East Tallmadge Avenue)
in 1994. Station #6 flat roof repair awarded to Dermike Roofing @ $15,823 on 10/25/93.
Project complete. Includes engineering @ $19,293 for Station #6, $6,339 for #7, and $4,573
for #2.

Communications Building IT - $ -0 . - $ 19,545

Fire

Repair of storm damage at the Communications Building located on Kelly Avenue at Triplett.

Awarded to Wooster Sheet Metal @ $19,545. Ordinance ratifying the action of the Service
Director was passed on 7/19/93.

Station #14 Addition IT $ 325,000 $ 345,169

Expansion of Fire Station #14 (located at 766 Brittain Road) to accommodate an EMS Unit.
Includes renovation of apparatus bay to house an EMS dormitory with restrooms and a coat/boot
closet area. RWL Architects was chosen to design expansion @ $28,250 on 2/18/93. Contract for
construction of expansion was awarded to N.E. Walsh Construction Co. @ $281,100 on 5/17/93.
Supplement to AJC Construction for drive approach @ $1,160 on November 22, 1993. Includes
engineering @ $34,822. Construction to be completed February, 1994. :
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Fire Storage Facility IT $ 25,000 $ 99,253

Inspection  fees and supplemental charges for expansion of fire maintenance faclllty (located
at 2474 Triplett Boulevard). Supplemental #1 with Narzisi Construction Co. @ $14,559 on
12/20/93. Completed. Includes engineering @ $84,297.

Miscellaneous Fire Stations IT $ 75,000 $ 34,952

Miscellaneous improvements at various fire stations. 1993 program includes the following:
Purchase of three (3) Pack 10 monitors/defibulators. Cooking’ suppre551on at Stations 2-7.
Contract for cooking suppression system to Akron Welding and Spring

Company @ $4,573 on 7/6/93. Purchase order for Jaws of Life @ $28,083 awarded to Sutphen
Fire Equipment August 9. Change order @ $5,538 awarded to Sutphen on August 16. Also

includes closeout of Fire Station #9 floor relnforcement @ ($2,344) and Fire Station #4
expansion @ $30.

Northwest Fire Station A IT $ 50,000 '8 0

Site selection and acquisition for a new fire station to serve northwest Akron.

Fuel Station Upgrade ‘ IT $ 0 $ 59,771

Closeout of above ground fuel tank installation. Supplemental #1 with Hal Jones Construction
awarded @ $54,871 on 10/25/93. C.F. Dick has been chosen as consultant @ $2,824. Carry over
of 1992 project. Project completed in November.
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Fuel Tank Removal - TOTAL S 400,000
IT 315,000
LF 85,000

273,323

273,323
0

EPA mandated removal of obsolete fuel tanks at Fire Stations 3, 5, 8, 9 and 13 and Hardy Road
Landfill. Includes removal of hazardous materials from previous sites as required. Also

includes continuation of site testing. Authorization for consult

1/11/93. Includes soil remediation expense @ $189,502.

ant contract was passed on
Specifications for 1993 program

being prepared. Contract awarded to Harp Contractors @ $64,855 on 11/1/93. Removal

scheduled for Winter, 1993.

Fuel Leak Detection System IT $ 30,000

$ 4,900

Purchase and installation of a leak detection system, overspill detection system and a Vapor

recovery system at the Central Services Facility. 1992 carryover.
to prepare specifications @ $4,900. Specifications are complete.

1994.

Health Building Plaza : IT ] 0

C.F. Dick has been chosen
Project scheduled during

$ 11,147

Closeout of plaza rehabilitation. Supplemental to the Environmental Design Group for
completion of design executed on 9/23/93 @ $9,182. Includes engineering @ $1,966.

Misdemeanant Facility TOTAL $ 7,000,000
GO 5,500,000
STATE 1,500,000
Sc (4]

$ 9,040,000

5,187,000
3,408,000
445,000

Construction of a new misdemeanant facility. This will be an addition to the Summit County

Jail. Contracts totalling $7,922,000 were awarded through 7/30/93.

from 8/93-4/95. -
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Morley Auditorium PA System IT $ 2,000 $ 1,659

Purchase and installation of a new PA system. 1992 carryover. Contract for PA system

awarded to Don’s Communications @ $1,115 on 3/29/93 and to Ohio Sound @ $544 on 3/24/93.
Installation is complete.

Municipal Building Tuckpointing IT $ 15,000 $ 665
Design improvements to exterior facade of Municipal Building. Scope includes repair of loose
and spalling stone and recaulklng. Includes cleaning and sealing of stone veneer. Project
design on hold. Includes engineering @ $665. :

Salt Storage Racks IT $ 40,000 : $ 0

Purchase of two salt sllde-ln storage racks for use at the Municipal Service Center.
Purchase delayed to 1994. ‘

North Hill Clinic GO $ 275,000 $ o
Acquisition of clinic located at 655 North Main Street. Acquisition cancelled.

Opportunity Park Parking Deck - IT $ 75,000 $ 1,312
Rehab

Design tension cable repair, concreﬁe repair and waterproof deck coating on levels 3 and 4.
Design to be completed by February 1994. Construction from 5/94-10/94. Includes engineering
@ $1,312.

Harold K. Stubbs Justice Center IT $ 250,000 $ 294,804
Elevators :

Rehabilitation of three elevators in western portion of building. Includes addition o
doorways and controls for direct prisoner access to floors 8 and 9. 1992 carryover. Robert

Consultants, Inc. has been chosen as consultant @ $18,569. Awarded to Millar Elevator
$262,000 on 11/12/93. Materials on order, construction to begin in July 1994; completion in
December 1994. Includes in-house engineering cost @ $1,642.
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Harold K. Stubbs Justice Center TOTAL S 45,000 S 110,127
Plaza IT 30,000 73,422

SC 15,000 36,705

Design of plaza rehabilitation including replacement of concrete walkway, drainage
improvements, step  replacement, entryway repair and plant material replacement. 1992
carryover. Ordinance authorizing design contract passed 9/27/93. Design scheduled from
February 1994-July 1994. Construction scheduled during 1994. Voinovich selected as
consultant for plaza rehab @ $108,566 on 10/29/93. Includes engineering @ $1,561.

Harold K. Stubbs Justice Center .IT $ 15,000 ' $ 15,062
Court File System

Purchase and installation of a storage system for holding case file jackets. Includes
handicapped-accessible counter. Contract for provision and installation of storage system
was awarded to Jeter System @ $9,574 on 6/28/93. System has been installed. New handicap
accessible counter in Clerk’s Criminal Division awarded to Costigans Office Supply @ $4,938
on 11/29/93. Installation scheduled during February.

Harold K. Stubbs Justice Center IT . . $ . 175,000 $ 408
Entrance Door Replacement

Replacement of doors serving western portion of building. To be scheduled with plaza
improvements in 1994. Includes engineering @ $408.

Pitless Scale IT $ 60,000 $ 0
Purchase of a pitless scale for use at the West Side Depot. Purchase delayed to 1994.
United Services for All Building IT ] 0 ] 4,690

Replacement of boiler as part of transfer of building to private organization. Contract
awarded to Pitch Plumbing @ $4,690 on 9/13/93. Project complete.

West Side Depot Garage IT $ 35,000 $ 2,561

Design of 1994 expansion of West Side Depot Garage. Design in-house study only in 1993.
Includes engineering expense @ $2,561.
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Voice Processing System TR $ 70,000 $ 90,655

Purchase of common and peripheral voice processing equipment to integrate into the municipal
telephone system. Contract for upgrade of central processing unit was awarded to Wiltel
Communications System @ $90,655 on 8/2/93.

ADA Study IT $ 100,000 S 264,567

Consultant study of improvements to City facilities to comply with the Americans with
Disabilities Act for public access. Ordinance authorizing consultant contract was passed on
2/1/93. Consultant is JDJ & A @ $256,775. Study to be completed by February 1, 1994.
Includes engineering @ $7,502.

Superblock Deck Rehab : TOTAL - s 0 S 29,349
GO 0 : 13,207
OE 0 16,142

Closeout of 1992 rehabilitation project. Supplemental #2 awarded to D.C. Byers @ $9,285 on
1/19/93. Supplemental #2 awarded to Sutter Electric for a decrease of $16,931 on 3/29/93.
Supplemental #3 awarded to D.C. Beyers for coatlng in amount of $1,473 on 11/15/93. Includes
engineering @ $23,060. . -

MISCELIANEOQUS $13,060,000 . $12,791,132
Administration (Capital) IT $ 1,300,000 $ 1,213,088

Annual salaries, benefits, supplies and overhead for Capital Planning, Design and Graphics
(part) divisions.

Administration (CD) CD $ 750,000 $ 796,935

Annual salaries, benefits, supplies and overhead for CD Administration.
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Debt Service IT $ 9,400,000 $ 9,255,250

Annual debt service on general obligation debt for capital improvement projects. Includes
$46,914 to reimburse the bond payment fund for short fall on assessments for the following
projects: Orleans Avenue - $10,808; Summit Street - $16,153; Berghoff Street - $452; Dayton
Place - $474; Frederick Boulevard - $14,028; Seminola - ($2,825); CDA #16 - ($2,274);
Pasadena et al - $4,984; Power et al - ($3,521) ; North Highland - $2,600; Goodyear/East
Market - $1,667; Nome/Orrin - $5,009; Mayfield - ($641). ~

Equipment Replacement TOTAL - $ 1,525,000 $ 1,455,697

IT 1,450,000 1,355,387
EQ 75,000 85,310
PVT 0 15,000

Annual replacement of obsolete or otherwise unusable rolling stock for fire, police, public
service, health and communications divisions. See page 77 for details. :

Street Trees IT : $ 85,000 : $ - 70,162

Annual replacement of street trees removed because of age, disease, accidents or drought.
Supplemental #2 for closeout of 1992 program was awarded to RB Stout @ $5,925 on 1/4/93.
Contract for 1993 tree planting was awarded to East Ohio Grass Company @ $41,475 on 3/22/93.
Tree purchase awarded to several firms @ $33,651 on 4/12/93. Planting completed. Also
includes closeout of 1990 program @ ($10,889). ~
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PUBLIC UTILITIES PROGRAM |
RECYCLE ENERGY SYSTEM TOTAL - $ 1,035,000 $ 1,205,647
- IT 210,000 236,044
SBI 490,000 716,199
SBI-L 335,000 253,404

Capital improvements to the Recycle Energy System. 1993 program consists of the following:
completion of steamline and manhole repair project - Phase 1; initiation of steamline and
manhole repair project - Phase 2; and installation of a water recovery system to allow for
recycling of cooling water. -

Contract for Phase 2 of the steamline and manhole repair project is underway. Contracts have
been awarded as follows: Manholes 72.and 73 - W.G. Lockhart @ $86,000 on 5/17/93. Change
order @ $3,094 approved on 9/13/93; $109,500 to Utility Contracting on 8/2/93 for steamline
replacement; $85,730 to Utility Contracting on 8/2/93 for manhole reconstruction; $112,000
to W.G. Lockhart on 8/2/93 for manhole reconstruction; $107,590 to Cascade Insulation on
8/2/93 for manhole insulation; $23,935 to Forest Green Environmental on 9/23/93 for manhole
asbestos removal; (Supplemental @ $3,655 executed on 10/27/93); $9,020 to Cascade Insulation
on 11/15/93 for manhole insulation; and $41,332 to T & Y Construction on 8/2/93 for expansion
joints. GPD has  been chosen to provide engineering services @ $17,997 on 5/4/93 and @
$61,500 on 6/10/93. Includes payment to WtE Corporation for engineering services @ $29,793.
‘Remaining manholes to be awarded during 1994.

Phase 1 of steam line and manhole repair project is complete. Includes supplemental #1 to
Cavanaugh @ $6,228 on 2/3/93, supplemental #1 to W.G. Lockhart @ $2,533 on 5/17/93, and
liquidation of remaining balance of contract to Tony Zumbo @ ($55,779) for repair of manholes
72-74 and 102. Also includes payments to WtE for engineering services @ $19,436. Project
is complete.

Water conservation project is underway. Contracts have been awarded as follows: $55,585 t-
Sophn Corporation on 6/7/93 (supplemental @ $648 executed on 8/13/93); $7,252 to Prodco Ai
Products on 6/7/93; $8,986 to National Pump and Process on 6/14/93; $341,787 to Sophn -
Corporation on 6/14/93; $19,141 to Loomis Electric on 6/14/93; $23,112 to Clark-Norton on
6/14/93; $9,684 to Eastbrook on 6/14/93; $8,395 to Trombold on 6/14/93; $19,141 to Loomis
Electric on 6/14/93; $7,080 to Trombold Equipment on 6/14/93;
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Recycle Energy System (cont’d)

$70,398 to T & Y Construction on 8/2/93. cChange order for Spohn Corp @ $22,373 on 12/6/93.
GPD has been chosen to provide engineering services @ $17,681 on 5/6/93. Supplemental to GED
@ $8,000 executed on 8/19/93. Includes payments to WtE Corporation for engineering services
@ $36,608. Project is underway. Completion scheduled during 1994.

WATER POLLUTION CONTROL STATION : $16,760,000 $12,866,648
Central Data Monitoring SCF 7,000,000 ' 6,582,570

Installation of a central data monitoring system to automate control of plant systems.

Includes automation of the sludge return process and purchase of new meters. 1992 carryover.
Contract for installation was awarded to Shook, .Inc. @ $5,512,400 on 2/8/93. Supplemental
#1 for equipment procurement was awarded ‘to Westinghouse Electric @ $89,933 on 4/12/93.
Supplemental #2 to Westinghouse awarded on 7/6/93 for a decrease of $16,227. Supplemental
#1 for North Blower Building was awarded to R.G. Smith @ $11,144 on 7/26/93. Scheduled for
completion in June 1995. Equipment ready for installation and testing. Includes engineering
@ $22,860. o 4

Compost Facility Boiler SCF $ 30,000 $ 12,750
Replacement : : '

Replacement of one boiler at the Compost Facility to improve plant process control. Awarded

to Space Comfort @ $12,750 on 10/12/93. Installation expected to be complete by end of
December 1993. »

Compost Facility Conveyor SCF $ 125,000 $ 28,061
Modifications
Purchase of new conveyors for building agent 1load out stacking conveyor. Ordinance

authorizing professional engineering services contract was passed on 5/10/93. Includes
engineering @ $1,211. Consultant is Burgess & Niple @ $26,850. Tests of effectiveness of
modifications to current system were conducted with positive results. Legislation
authorizing bids for modification passed 10/4/93. Installation scheduled winter 93-94.
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FUNDING AND/OR
PROJECT SOURCE (8) BUDGET AWARDED
Final Effluent Disinfection SCF $ 4,500,000 $ 88,662

Improvements

Construction of a dechlorination system to treat final effluent. Design is scheduled for
completion during 7/93. Amendatory agreement to Burgess and Niple @ $40,690 on 5/17/93.
Ordinance authorizing bids and contracts for construction was passed on 7/19/93

Construction from 4/94 through Spring 1995. Includes engineering @ $19,404. To be bid i
Winter 1994.

Final Tank Covers TOTAL $ 3,425,000 $ 4,031,379
' SCF 2,525,000 3,131,379
SBI 900,000 900,000

Construction of covers over -and baffles in the final tanks. Contract for tank covers was
awarded to Kenmore Construction @ $3,836,192 on 6/7/93. Construction from 12/93-6/95.
Includes engineering @ $33,311. : <

Final Tank Effluent Sample SCF $ 125,000 $ 163,888
Station : . . :

Construction of a separate station for secondary effluent. Contract awarded to Kenmore
Construction @ $137,830 on 1/25/93. Includes engineering @ $18,957. Construction completed
in November 1993. e

Laboratory Painting SCF $ 35,000 ‘ $ 0
Interior painting of the laboratory. Project deferred until 1994.

Main Substation Painting SCF $ 120,000 $ 0

Exterior painting of main substation. Project deferred until 1994.
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Miscellaneous Improvements SCF $ 175,000 $ 105,156

Annual program of various improvements at the Water Pollution Control Station. Includes
painting of areas to be designated. 1994 improvement projects are as follows: Mixing and
holding tank #2. Contracts awarded to: Industrial Pump @ $12,235 on 1/11/93 and change
order @ $1,975 on 7/9/93. Contract awarded to Reliance Electric @ $26,500 on 3/1/93 to
supply an induction motor. Contract to supply a new motor awarded to Westinghouse Electric
Supply @ $1,976 on 1/5/93. Change orders to Westinghouse executed @ $40 on 2/3/93 and $47
on 4/27/93. Test Baffles. Contract awarded to J.D. Williamson @ $20,940 on 5/17/93. Air
conditioning and related improvements. Contract awarded to Roth Brothers @ $4,700 on
9/13/93. Telephone system installation. Services performed by City of Akron’s

Communications Division @ $6,000 on 9/15/93. Soil borings at the Water Distribution Yard. .
Supplemental executed to Giffels, Bergstrom and Fricker @ $12,000. Fuel tank rehabilitation.

Environmental Design Group has been chosen as consultant for fuel tank rehabilitation @
$81,000. (Design contract includes LaDue, Mogadore and the Akron Water Plant. Estimated
share attributable to WPCS - $20,250). Design is underway. : :

Mixing & Holding Roof Replacement SCF $ 80,000 ' ' $ 1,137
' !
Replacement of roof at the mixing and holding building. Ordinance authorizing design of roof
replacement passed 9/27/93. Final design on hold pending finalization of design of other
projects which will require mounting equipment on roof. Temporary repairs may be made this
year. Includes engineering @ $1,137.

Odor Inventory and Corrective SCF $ 150,000 $ 173
Plan .

First phase of consultant study of odors at the Water Pollution Control Station to determine
scope of treatment. Deferred to 1994 (legislation is "on hold").

Primary Tank Weirs SCF $ 40,000 $ o

Rehabilitation of weirs at the primary tanks to reduce occurrences of overflows. 1992
carryover. Final design is complete and under review, project to be done in-house.
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Screw Pump Cleaning and Painting SCF $ 50,000 $ 0

Sandblasting and painting of twelve screw pumps located throughout the Water Pollution
Control Station. Project deferred until 1994.

Sludge Disposal Building Air SCF $ 450,000 $ 39,749
Quality Improvements - :

First phase of final design of air quality 1mprovement to the sludge incinerators. Facility
shut down in July.. Project cancelled. Includes engineering @ $2,442.

Storm Retention Basin SCF S 200,000 S 179,998
Improvements : . .

De51gn of add1t10nal pumps to accommodate storm water flow and basin rehabilitation. Scope
being developed. Oordinance authorizing consultant contract was passed on 5/10/93. Burgess
and Niple 1is consultant @ $170,000. Ordinance authorizing bids and contracts for
construction was passed on 7/12/93. Construction in 1994. Includes engineering @ $9,998.

Training Facility - SCF $ 195,000 - $ 598,036
Conversion of the former administration bulldlng to a facility for employee training. Design
to be completed in August. Awvarded to Summit Construction @ $508,740 on 11/22/93.
Construction from 12/93-7/94. Limited use of building starting in May. Includes engineering
@ $108,058. .

Waste Liquor Equalization Tank SCF $ 60,000 . $ 94,333
Design of 1994 conversion of a digester tank to a waste liquor equalization tank. Louis

Perry and Associates has been chosen as consultant @ $69,600. Design completed. Also
includes engineering @ $18,733. Includes closeout of Waste Liquor Tank Covers @ $16,385. °
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FUNDING AND/OR
PROJECT BOURCE (8) BUDGET : AWARDED
WPCS Closeouts TOTAL S 0 S 940,756

SCF v 0 128,212

EPA 0 ' 812,544

Closeout of previous years’ projects: Grit Handling Facility - $449; Gravity Tank Covers -
$330; Administration Building - ($31,456) (supplemental #1 to Union Industrial contractors
on 7/26/93 @ $10,295); Activated Treatment - $14,458; Compost Facility @ $955,934 (includes
supplemental #17 awarded to Ruhlin Co. @ $319,875 on 5/17/93; supplemental #18 awarded to
Ruhlin Co. @ $118,979 on 8/9/93; supplemental #19 with the Ruhlin Company for process
alterations @ $15,259 on 12/20/93. supplemental #2 to Burgess & Niple @ $393,697 on
10/7/93). Lab roof replacement - $1,041. :

SANITARY SEWERS | o . $13,288,000 $12,706,204
Akron Peninsula Road Pump Station TOTAL - S 450,000 A . : S 40,740
and Force Main SCF - 225,000 . ' 40,740

SBI 225,000 . 0

Construction of a new station and reconstruction of force main. Includes abandonment of
existing station. Ordinance authorizing bids and contracts was passed on 06/07/93. -
Construction delayed to 1994. Includes engineering @ $11,797.. Also includes supplemental
executed to Louis Perry for completion of design @ $19,965.

Bellevue Avenue Force Main SCF ] 190,000 ] 157,854
Replacement of force main. 1992 carryover. Awarded to Vito Gironda @ $121,310 on 3/15/93.
Supplemental #1 with Vito Gironda awarded on 6/14/93 for $2,560. Construction is complete.
Includes engineering @ $32,968. -

Brookfield Pump Station/ S 300,000 $ 202,648
Force Main -

Upgrade of pump station with new pumps, motors and electrical panel. Includes replacement

of force main and provision of an emergency generator. Awarded to Kenmore Construction @
$176,608 on 3/8/93. Construction is complete. 1Includes engineering @ $24,407.
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Combined Sewer Overflow SCF $ 315,000 $ - 8,290

~Monitoring Stations

Construction of a station in the Little Cuyahoga River and a station in the Cuyahoga River
to record overflows into the river from the combined system. - Includes rehabilitation of two
existing stations in the Ohio Canal and one station in the Little Cuyahoga River. 199

carryover. Design scheduled from 4/93-10/93. Construction from 3/94-10/94. Include.
engineering @ $8,290.

Copley Road Sewer TOTAL $ 135,000 : $ 8,980

SCF 30,000 8,753
SA 62,000 0
CT : 43,000 0

Construction of a low pressure sanitary sewer to serve development on Copley Road from St.
Michaels to Collier Road and along Collier Road from Copley Road to Pigeon Creek. Consultant
is Hammontree. Construction scheduled in 1994. 1Includes engineering @ $7,990.

Cuyahoga/Little Cuyahoga River SCF $ 350,000 $ 384,977
Combined Sewer and Overflow ' '
Elimination Study

Supplemental to consultant for data collection and study of occurrences in the Little
Cuyahoga and Cuyahoga Rivers. Supplemental to Malcolm Pirnie @ $355,315 has been executed.
Study is scheduled for completion during 3/94. Includes engineering @ $27,303.

Emergency Generators SCF $ 290,000 $ 18,239
Provision of emergency generators at the Merriman Road, Schocalog Road, Sycamore Lane, and
Hampton Ridge pump stations. Fuel tank at the Hampton Ridge pump station to be removed by

Public Utilities. Design to be complete February 1994, construction in 1994. Includes
engineering €@ $18,239.
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Emergency Repairs - Fairlawn SCF $ 0 $ 64,669

Trunk Sewer

Emergency repairs to 100 ft. of trunk sewer. Kenmore Construction performing work @ $60,317.

Ordinance ratifying action of Service Director passed 11/29/93. Includes engineering @
$3,107. S

Goodyear Boulevard Sanitary Sewer SCF S 100,000 $ 57,943
. Reconstruction of sanitary sewer along Goodyear Boulevard from Bowmanville east 336 feet.

Legislation authorizing bids passed 10/4/92. Awarded to Vito Gironda & Bros. Inc. @ $54,102
on 11/29/93. Includes engineering @ $2,189.

Hawkins Relief Sewer Phase I TOTAL $ 4,500,000 - $ 6,624,451
: SCF 2,250,000 4,424,451
SBI 2,200,000 i ' 2,200,000

Final phase of construction of relief sewers to relieve sanitary sewer overflows in the
Copley Road/Hawkins area. Contract awarded to Kokosing @ $5,850,443 on 7/6/93. Construction
from 9/93-5/95. Ordinance authorizing construction management services passed 9/20/94.
Supplemental #2 for Hawkins District Sewer Phase I awarded to Kokosing @ $206,660 on
10/18/93. 1Includes engineering @ $46,487. .

Hawkins Relief Sewer Phase TOTAL S : 0 : S 383,516
Phase III & IV SCF 0 289,322
SBI 0 94,194

Supplemental #1 for Hawkins District Sewer Phase IV awarded to Kenmore Construction @
$403,133 on 6/7/93. Supplemental #2 for Hawkins District Sewer Phase III with H.M. Miller
Construction for decrease of $118,512 on 10/18/93. Includes engineering @ $45,826.

Idlewood Avenue Sanitary Sewer SCF $ 210,000 ‘ $ 5,988

Reconstruction of sanitary sewer along Idlewood Avenue from Kildare east 253 feet. Plans
completed 11/9/93. H.M. Miller low bidder @ $160,396. Includes engineering @ $4,085.
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Lincoln Street/Forge Street SCF $ 35,000 | 8 40,656

Design of replacement of inadequate combined sewer with separate storm and sanitary sewers
along the following streets: Lincoln Street (Forge-N 178’); Forge (Lincoln-W 178').
Construction in 1994. Ordinance authorizing consultant contract was passed on 6/21/93 -
Environmental Design has been chosen as consultant @ $36,000. Design to be completed i
February 1994, bids in March 1994. Includes engineering @ $4,644.

Little Cuyahoga Sewer Phase IV TOTAL $ 2,988,000 S 961,400
) SCF - 1,247,000 961,400

SBI 1,494,000

SA 142,000

IT 105,000

Reconstruction of sewer along River Street from Second Street to Case Avenue. Includes
streetscape improvements along River Street from Second Street to Case Avenue and Johnston
Street from River to railroad. Consultant is MS Consultants. Design to be completed during
Winter, 1993/94. Construction scheduled during Spring, 1994. Includes closeout of Phase 3
@ $934,444 (supplemental #1 to H.M. Miller awarded on 5/24/93 @ $30,560) decrease to H.M.
Miller @ $14,356 on 9/20/93 and trunk inspection @ $7,027. 1Includes engineering @ $86,286.

Main Outfall Sewer Tree Removal SCF $ 100,000 $ 80,803
Removal of trees from the Main Outfall sewer. 1992 carryover. Contract for tree removal was
awarded to Barbor Tree Service @ $35,120 on 3/1/93. Contract for additional tree removal
awarded to Barberton Tree Service @ $20,683 on 12/13/93. Does not include brush chipping.
To be completed on 2/25/94.

Main Outfall Sewer Rehabilitation SCF $ 150,000 $ 1,754
Study of improvements to the Main Outfall sewer from Lock 22 to the Compost Plant. Ordinancr °

authorizing consultant contract was passed on 5/17/93. Project deferred until completion o
tree removal. Includes engineering @ $1,471. Includes $283 for previous year’s work.
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Manchester Road Sewer SCF $ 50,000 $ 350

Design of sewer construction along Manchester Road from Robinson Avenue north. Design on
hold. 1Includes engineering @ $350.

Manhole Reconstruction SCF . .S 55,000 ‘ ] 139,714

Continuation of annual program of construction and/or reconstruction of manholes. Design is
complete. Includes two manholes on West Miller Avenue, one on East Exchange and two on 18th
Street. Construction scheduled February - April 1994. Legislation authorizing ‘93 program
passed 11/15/93. Includes engineering for closeout of 1992 program @ $25,098. Awarded to
Vito Gironda & Bros. @ $52,035 on 12/20/93. Includes 1992 supplemental #1 with W.G. Lockhart .
for $8,914 awarded 8/23/93.

Morgan Avenue~Sanitary Sewer SCF ] 85,000 : ] 70,152
Reconstructlon of sanitary sewer ‘along Morgan Avenue from Grant Street east 340 feet.
Ordinance authorizing -bids for  reconstruction passed 9/27/93. Awarded to Michael
Construction @ $63,362 on 12/06/93. Includes engineering @ $4,916. :

Miscellaneous Sanitary Sewers SCF A -8 125,000 - $ 1]
Reconstruction of short stretches of sewer to repair localized damage in connectlon with
residential street improvement projects. $22,0900 funds committed within individual project
budgets. See pages 9 and 21 for details. (Noble CDA/Delia Avenue and Roger petitioned
street project.) :

New Sanitary Sewers SCF $ 80,000 $ -0

Construction of new sanitary sewers as required.
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Ohio Canal and Rack #16 SCF $ 425,000 $ 441,060

Supplemental to consultant for second phase of study of causes of overflows into the Ohio
Canal starting at Rack #16 and Wolf Ledges sewer. Supplemental to John David Jones and
Associates @ $419,910 has been executed. Study is underway and is scheduled for completior -
during 3/94. Includes closeout of Phase 1 @ $6,036 and engineering for this phase @ $21,24¢

Roosevelt Trunk Sewer SCF $ 85,000 ' $ 85,679

Consultant study of flow data from the Roosevelt sanitary trunk sewer. Includes design of
relief sewer upon completion of study. 1992 carryover. Construction scheduled for 1995.
Includes costs of $75,511 for designing Roosevelt ditch dredging project and engineering for
sewer @ $10,168.

Rothrock Road SCF $ 150,000 : $ 149,323
Construction of a gravity sewer to service properties along Rothrock Road for future
development. 1992 carryover. Awarded to W.G. Lockhart @ $123,810 on 3/8/93. Construction
is complete. Includes engineering @ $23,839. '

Sand Run Trunk Inverted Siphon SCF $ 45,000 $ 7,662
Study

Consultant study of flow patterns in existing siphon. Project cancelled. In-house
engineering costs @ $22,494.30.

Sewer Flow Monitoring SCF $ 0 $ 59,192

Supplemental to consultant for continuation of flow monitoring and monitor maintenance. ADS
Environmental is consultant @ $40,000. Includes engineering @ $6,394.

Sewer Maintenance Building Fuel SCF $ 300,000 $ 0
Station .

Removal of hazardous soil due to replacement of fuel tanks (1992 CIP project). Ordinance
authorizing removal or remediation of soil passed 9/27/93. Design 95% complete.
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Sewer Maintenance Building HVAC SCF $ 130,000 $ 21,857

System & Windows

Installation of a new HVAC system. Includes asbestos removal as required. Also includes
replacement of windows on the first and second floors. Includes engineering @ $16,168.
Ordinance authorizing bids and contracts for construction was passed on 7/19/93. Project
deferred until 1994. :

Sewer Maintenance Building Sand SCF ] 30,000 ] 573
Storage Building .

Construction of a sand storage building. Project under review. Construction on hold.
Includes engineering @ $573.

Sewer System Monitoring SCF $ 1,250,000 $ 21,924
Purchase and installation of a computer system to upgrade monitoring of pump stations and
overflow racks. Includes new meters and totalizers. Design complete. Construction from 4/94-

4/95. Also includes training as required. Includes closeout of previous year’s project @
$1,807. Includes engineering @ $20,116. : - '
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Towpath Pump Station TOTAL $§ 300,000 $ 295,310
SCF 150,000 295,310
SBI 150,000 ]

Replacement of pumpstation. Ordinance authorizing bids and contracts for construction was -
passed on 7/19/93. Plans to be filed 10/29/93. Awarded to Sykes Construction @ $280,932 c
12/20/93. Construction delayed until 1994. Includes engineering @ $6,787.

Winton Avenue SCF $ 65,000 S 55,158

Reconstruction of sanitary sewer along Winton Avenue from 290 feet south to 579 feet south
of Cadillac Boulevard. 1992 carryover. Contract awarded to Campbell Contracting @ $54,558 on
1/4/93. Supplemental #2 for a decrease of $4,583 was awarded on 7/19/93. Construction is
complete. Includes engineering @ $5,158.

Willow Run-Lakeshore SCF S 0 $ 1,745,134

Continuation . of 1992 project. Supplemental #5 with H.M. Miller ‘awarded on 6/28/93 @
$1,488,454. Completion scheduled for 12/94. Includes closeout costs for Firestone section @
$52,857 and engineering @ $199,497.

Sewer Closeouts SCF s 0 $ 585,532

Closeout of previous projects: Chandler Avenue $124,210 (includes supplemental #1 to Vito
Gironda €@ $112,737 on 1/4/93); Shullo Drive Pump Station $187; Bellevue Pump Station
$5,822; Sand Run Utility Relocation $7,170; Automated Rain Gauges $9,832; Cuyahoga Street
$8,898; Kenmore Boulevard $3,084; Grand/Exchange $381,650 (includes supplemental #2 and #3
to Campbell Contracting @ $32,000 on 4/5/93 and $3,785 on 7/12/93); Sand Run Inverted Siphon
($4,141) (includes supplemental #1 to AJC for a decrease of $30,906 on 5/17/93); Mud Run Pump
Station $1,020 (includes supplemental #3 @ $45,008 to Kenmore on 8/16/93); Mud Run Force
Main $46,734; Morse Road Sanitary Sewer $470; Rack Metering Rehabilitation - $500; Thurston
- $31; Edgewood Avenue - $65.
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STORM WATER SYSTEM $ 1 230 000 S 797,771
Cuyahoga Riverbank/Cascade Valley IT $ 100,000 $ 276,903

Park, Phase 2 )

Protection of riverbank northwest of Cuyahoga Street where the Cuyahoga River has eroded an
abandoned landfill. Awarded to W.G. Lockhart @ $179,925. Supplemental contract also awarded
@ $16,236 on 5/24/93. Ordinance ratifying the action of Finance Director in awarding contract
to W.G. Lockhart was passed on 3/1/93. An emergency contract for the construction of 320 feet
of erosion protection was awarded to W.G. Lockhart @ $70,000 on 6/18/93. Ordinance ratifying
the action of Service Director was passed on 6/28/93. Project complete. Includes engineering
@ $10,742. : A

Fairview Avenue Storm Outlet IT $ 125,000 $ 105,213

Construction of storm sewer outlet at end of Fairview Avenue, south of Carnegie.
Construction in 1994. Awarded to W.G. Lockhart @ $101,519 on 11/29/93. Includes engineering

@ $1,518.
Portage Path Drainage TOTAL S 15,000 S 28,234
IT 8,000 14,117
PVT 7,000 14,117

Construction of curbing and storm séwer along Portage Path at Memorial Parkway. Awarded to
AJC Construction @ $15,418 on 5/17/93. Construction complete. Supplemental #1 with AJC
Construction for $1,630 on 8/9/93. Includes engineering @ $10,8009.

Springfield Lake Outlet TOTAL S 900,000 S 243,896
IT 225,000 78,041
SBI 630,000 166,793
SC 30,000
ST 15,000

Dredging and channel widening from Gleason Avenue to Springfield Lake. Contract for Phase 2A
was awarded to Lockhart @ $168,962 on 9/20/93. Includes engineering @ $54,085. Project
schedule delayed by easement acquisition. Phase 2A completed, phase 2B to be bid.
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Storm Water Permits IT $ 90,000 $ 136,879

Consultant completion of second phase of Citywide storm water permit applications. Finkbeiner
is consultant @ $114,800. Completion scheduled during December. Includes engineering @
$18,502. Also includes closeout of storm water management study @ $5,543. .

Shullo Outlet ' IT : $ 0 $ 6,646
Reconstruction of storm outlet to prevent further erosion on Shullo Drive to 200 feet

northeast. Ordinance authorizing bids for construction passed 9/23/93. Construction in 1994.
Includes engineering @ $6,646.

UTILITIES SERVICES & ADMINISTRATION $ 605,000 | $ 61,854
Computer Equipment and Business WCF $ 60,000 $ 48,427

Office Improvements

Purchase of computer technical and software packages to continue upgrading existing business
equipment. Purchase Order for replacement carpet to Carpetalk @ $6,900 on 12/13/93.

Miscellaneous Engineering Studies WCF $ 35,000 $ 4,255
‘Consultant contracts for various water system project studies. Proposals are being solicited.

Utility Building Modifications WCF $ 10,000 $ 0
and Improvements

Minor improvements to the Public Utilities Bureau’s office space located at 146 South High
Street. :

Office Renovation and Relocation WCF $ 500,000 $ 9,172

Relocation of offices to first and second floors of the former CitiCenter Building 199z

carryover. Ordinance authorizing improvements passed on 2/8/93. Remodeling activities
deferred to 1994. :
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WATER SUPPLY S 1,040,000 $ 1,448,752
Circle Drive Residential WCF $ 20,000 $ 17,075

Removal of housing owned by the City at the Water Plant’s entrance through either demolition
or relocation. 1992 carryover. Contract for asbestos removal awarded to Cardinal
Environment @ $4,425 on 6/7/93. Asbestos removal complete. Purchase Order for demolition
of five houses awarded to Bob Bennett Construction @ $12,650 on 11/8/93. Demolition to be
complete in December 1993. ‘

Corrosion Control & Master - WCF $ 0 S 620,000
Plan Study

Consultant study of corrosion control within the Water Supply Plant and Distribution System.
Ordinance authorizing consultant contract was passed on 4/26/93 and 5/17/93. Consultant
agreement with Malcolm Pirnie executed. Study is underway with spring as completion date.

Fuéling Station Rehabilitation/ - WCF S 100,000 : ~$ . 40,500
Tank Replacement : . -

Replacement of fuel dispensing systems at LaDue and Mogadore Maintenance Centers. Study is
underway. Consultant is Environmental Design Group @ $81,000. (Design contract includes the
Akron Water Plant and WPCS. Estimated share attributable to project - $40,500.) Design is
underway, completion scheduled during 6/94. Construction scheduled during late summer of
1994.

Lake Rockwell Dredging WCF $ 400,000 $ 374,400
Consultant design of dredging of the Lake Rockwell basin north of Route 14. Ordinance
authorizing evaluation, study and design passed 9/27/93. Consulting agreement with Black &
Veatch has been executed. Design schedule to begin February 1994. Dredging scheduled during
1995.

Land Acquisition WCF $ 0 $ 71,038

Purchase of property in Geauga property adjacent to reservoirs and the Cuyahoga River.
Viciach property acquired 3/11/93 for $60,638.
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Miscellaneous Improvements WCF $ 25,000 $ 16,846

Purchase of materials and/or enter into construction contracts for emergency improvements.
Includes overhead door at LaDue @ $1,563; wire mesh petition/sliding door @ $1,105; safety
cabinet and cans - $759; canoes and rowboats - $12 558.

Motor Vehicles, Machinery & WCF $ 450,000 $§ 235,885
Miscellaneous Machlnery

Purchase of replacement vehicles, machinery and equlpment necessary for operation of the
-Water Supply Division.

Rental Unit Repair WCF $ 10,000 $ 15,876

.Upgrade of Water Supply rental properties. Contract for roof repalr was awarded to GP Luthes
Roofing @ $4,200 on 1/19/93 for work at 4 Plant Drive. Contract for second roof at 2479
Martin Road awarded to Al Brown Roofing @ $3,850. Also awarded: reshingle roof at #2 Plant
Drive to Coppersmith Sheet Metal @ $2,755 and for removal of slate roof and reroof of LP 651
rental property to Robintech Construction @ $2,444. Repairs completed.

Watershed Erosion Control - WCF $ 15,000 : $ 15,000

Slope protection to reduce erosion at Reservoirs. Materials were purchased and installed to
protect 570 feet of lakeshore.

Wellsite Development WCF $ 20,000 $ 42,132

Purchase and installation of a pump to force ground water into the Cuyahoga River at
Hodgekiss Road, north of the LaDue Reservoir. Contract for construction of pump house
awarded to Stathos Construction @ $18,830 on 2/16/93. Construction complete. Ordinance-
authorizing the purchase of pump was passed on 6/21/93. Bids for pump and motor opened
10/12/93. Meccom Construction awarded bid @ $21,900. Pump will be installed spring of 1994
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WATER TRANSMISSION AND

DISTRIBUTION FACILITIES $ 8,534,000 $ 11,859,563
Construction Personnel (022 Fund) WCF $ 2,590,000 $ 1,888,260

Funding for crews responsible for water system capital replacement and improvement projects.
Includes supplies for vehicles and other equipment purchased through the Capital Budget.

Fairlawn Water Mains WCF $ 0 $ 1,736,487
Acquisition of Fairlawn water lines. Includes capital improvements. Ordinance authorizing

purchase of water service facilities was passed on 6/7/93. Agreement was signed on 7-12-93 .
to purchase lines @ $1,727,643.

- Force Main Valve Replacement TOTAL : $ 1,240,000 $ 1,156,854
WCF 400,000 : : 347,056
SBI 840,000 809,798

‘Installation of remote control valves on force main at the Water Plant. Includes replacement
of sections of force main at the Water Plant and installation of two new high service pumps
for the North Summit Supply Line. Awarded to Kenmore Construction @ $1,011,195 on 4/19/93.
Supplemental #1 awarded to Kenmore @ $108,500 for two additional valves on 4/19/93.
Construction underway. Completion expected by 05/07/94. S :

Johnston Street Fuel Station WCF $ 1,000,000 $ ' 0]
Remediation :

Removal of contaminated soil to meet EPA requirements. Scope is being developed. Project
deferred until 1994.

Johnston Street Yard Electrical WCF ] 0 -8 51,370

Upgrade of electrical service. Supplementary contract no. 1 with Dies Electric @ $6,550
awarded August 23, 1993. Job is complete.
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Johnston Street Yard Garage WCF $ 530,000 A : $ 543,316

Floor Renovation

Rehabilitation of garage floor and loading deck structure. Consultant is Louise Perry @
$55,000. Ordinance authorizing bids and contracts was passed on 5/24/93. Awarded to Eslich
Wrecking, Inc. @ $467,080 on 8/2/93. Supplemental #1 awarded to Eslich @ $5,164 on 12/6/93
Construction is underway. Completion expected in March 1994.

Materials for Water System WCF $ 350,000 $ 192,613
Replacement ‘ ‘ . :

Materials have been purchased for maintenance of Water Distribution System and Water Main
contract purchased from various companies. Seventy-five percent of these costs ($290,801)
were charged to the Water Main Contract.

Memorial Parkway Water Main TOTAL S 249,000 S 191,595
' WCF 100,000 57,479
SBI 149,000 134,117

Provision of cathodic protection on pipe couplings on transmission main between Cuyahoga
Falls Avenue and Aqueduct Street. ' Contract awarded to Harco Corp. @ $164,732 on 5/24/92.
Supplementary contract No. 1 awarded to Harco @ $26,300 on 8/30/93. Construction complete
except for restoration. :

Miscellaneous Improvements WCF ] 55,000 S 295,847

Purchase of record Kkeeping equipment, personal computers and other necessary office
equipment. : ~ ’
Mogadore Road Water Main TOTAL 8 920,000 S 593,357
: WCF 620,000 293,357
SBI 300,000 300,000

Cleaning and lining of water mains in Canton Road near Mogadore Road and in Mogadore Road
from Canton Road to the Mogadore elevated tank. Contract awarded to Utilicon Corp. @
$590,845 on 4/12/93. Construction is complete. Morrison Street added to project.
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Motor Vehicles and Equipment WCF $ 170,000 $ 139,878

Replacement

Replacement of Water Distribution and Utilities Services Division’s vehicles due to age
and/or condition. :

Water Main Contract - WCF $ 1,210,000 $ 1,977,305

Replacement of distribution mains throughout the City as required. Contract materials -
$577,838; contract labor - $780,000. Contract for replacement of water mains (laborer) was
awarded to Kenmore Construction @ $816,926 on 5/24/93. 1Includes supplemental #1 to 1991
contract with Kenmore Construction @ $14,000, awarded August 23, 1993. See page 76 for .
details. Supplemental #1 to 1993 contract with Kenmore Construction @ $71,553 on 11/8/93.
Supplemental #1 (Barder et al) to AJC Construction for retaining wall @ $1,200 on 12/13/93.

Water Meter Replacement WCF $ 220,000 . $ 128,383

Annual replacement of obsolete water meters. To Kent Meters, Inc. @ $2,175; to Schlumberg
- Industries for $66,300; to Kent Meter Sales @ $12,240; to Hersey Meter Parts @ $4,071 to
Victory White Metal @ $10,313. '

West Side Transmission Line WCF . $ 0 SR $ 33,188

Closeout costs for the West Side Transmission along West Exchange Street. Supplemental #1
for $33,188 was awarded to Kenmore Construction Company on 3/22/93. Completed during July.

Force Main Rehabilitation WCF $ 0 $ 2,931,110

Supplemental #1 to Kokosing Construction for water force main replacement phase 1 @ $793,136
on 9/27/93. Supplemental #2 to Kokosing for water force main replacement phase 1 @ $229,250
on 12/6/93. Extra costs due to cleanup activities resulting from contaminated soil plus
miscellaneous additional construction. Water mains installed except for area of contaminated

soil. Restorations in progress. Actions to recover costs from source of contamination under
review.
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FUNDING 4 AND/OR
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WATER TREATMENT & PUMPING FACILITIES $ 1,455,000 $ 1,212,612
Filter Building Door Replacement TOTAL S 40,000 $ 23,376
o : WCF 20,000 23,376
SBI 20,000

Replacement of doors and frames with stainless steel doors. Resolutlon of Necessity passet
10/15/93. Purchase Order with Door & Windows Installation approved 11/22/93 @ $23,376.

Filter Building Roof Replacement TOTAL S 35,000 S 22,287
WCF 20,000 11,144
SBI S 15,000 11,144

Replacement of roof, gutters and downspouts on western portion of building. Awarded to
Haralson Roofing @ $21 920 on 10/25/93. Roof installed, gutters and downspouts remain to be
installed. '

Fueling Station Rehabilitation/ WCF $ 120,000 s 20,250
Tank Replacement

Replacement of entire fueling station at Akron Water Plant. Includes removal of obsolete
fuel tanks.Consultant is Environmental Design Group @ $81,000. (Design contract includes
LaDue, Mogadore and WPCS. Estimated share attributable to the Akron Water Plant - $20,250.)
Design is underway. Completion scheduled during 5/94. Construction scheduled during 1994.
Miscellaneous WCF $ 25,000 $ 29,683
Purchase materials and/or enter into construction contracts to make emergency improvements.
Filter Rehab WCF $ 0 $ 33,351

Completion of 1992 project. Supplemental #4 awarded to Novatny Electric @ $17,547 o
6/14/93. #7 to Mosser Construction @ $7,251 on 6/28/93. Construction complete.
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Disinfection-Contact Basin & WCF S 0 S 630,000

Clearwell Facility

Engineering study to design EPA mandated water treatment improvements. Awarded to Malcolm
Pirnie. Authorized by Ordinance 252-93 on 4/19/93.

Plant Machinery & Equipment WCF $ 45,000 $ 0
Annual replacement of Water Treatment Plant machinery and equipment.

Plant Monitoring System WCF . $ . 240,000 $ 295,000

Consultant design of automation of operating parameters including turbidity, iron and -
chlorine. Malcolm Pirnie selected as consultant @ $295,000. :

Railroad Siding Repairs TOTAL S 70,000 S 21,239
: WCF 35,000 10,620
SBI . 35,000 10,620

Upgrade of railroad siding at Akron Water Plant. In process of revising scope of services.
JDJ & A chosen as consultant @ $101,140 for trestle and siding repair design portion
attributable to siding - $21,239. Project will be carried over to 1994.

Railroad Trestle Repairs : TOTAL S 265,000' S 79,901

WCF ‘ : 130,000 30,951
SBI 135,000 30,951

Cleaning and painting of railroad trestle. Includes repairs as necessary. In process of
revising scope of services. JTD & A chosen as consultant @ $101,140 for trestle and siding
repair design. Portion attribution to trestle - $79,901. Project will be carried over to

3/94.
Sludge Withdrawal Valves TOTAL S 150,000 S 12,500
WCF _ 75,000 12,500
SBI 75,000

Replacement of sludge withdrawal valves. Louis Perry has been chose as design consultant @
$25,000. (Design contract includes Water Plant Power Panels project. Estimated share
attributable to project - $12,500.) Design is underway. Completion scheduled during 3/94.
Construction scheduled during 1994.
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Water Plant Electrical WCF $ 15,000 $ 9,944

Lighting Panels

Replacement of outdated lighting panels. Contract awarded to Dies Electric @ $9,645 on
2/16/93. Completed in July.

Water Plant Power Panels TOTAL S 50,000 S 12,500
WCF 25,000 . 12,500
SBI 25,000

Replacement of power panels with four wire panels, main breakers and adequate grounding.
Louis Perry has been chosen as design consultant @ $25,000. (Design contract includes sludge
withdrawal valves project. ‘Estimated share attributable to project - $12,500). Design is
underway. Completion scheduled during 3/94. Electrical improvements scheduled during 1994.

Water Plant Laboratory Equipment WCF $ 400,000 ' $ 6,408

Purchase of new equipment. Contract to H.R. Gray & Associates has been chosen as consultant
@ $6,363. Plan review completed. Legislation authorizing bids passed 11/22/93. Purchase
Orders to Fisher Scientific @ $6,913 for lab apparatis on 1/24/94. Balance of equipment to
be purchased in 1994. : ‘

Closeouts : WCF S 0 ' S 16,173

Supplemental #2 for new water plant lab building awarded to Union Industrial Contractors e
$16,173 on 10/04/93.

TOTAL PUBLIC UTILITIES PROGRAM $ 43,947,000 $§ 42,098,933
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HOUSING AND HUMAN RESOURCES
HOUSING $ 6,955,000 : $§ 5,457,200
Avon | CcD $ 85,006 $ 77,195

Completion of code enforcement and housing rehabilitation activities.

Program Inception

1/93-12/93 through 12/93

Structures inspected - 0 515
Structures purchased 0o 2
Structures razed : -0 5
Structures in code compliance 13 438 -
Grants and rebates/$ value 6/$ 33,000 222/%$1,038,907
Loans/$ value 4/$ 24,830 94/$ 584,410

Total funds committed since project inception (including public improvements): $4,014,199
Big Falls CcD - $ 850,000 : : $ 883,825
Continuation of code enforcement and housing rehabilitation activities.

: ' Program Inception

1/93-12/93 through 12/93

Structures inspected 50 547
Structures purchased 3 5
Structures razed 0 2
Structures in code compliance 94 331
Grants and rebates/$ value 73/$333,003 298/$1,363,424
Loans/$ value 35/$230,476 130/$ 129,263

Total funds committed since project inception (including public improvements): $4,839,418
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BUDGET

COMMITTED
AND/OR
AWARDED

FUNDING
ROJECT S8OURCE (8)
Cole CD

Continuation of code

Structures
Structures
Structures
Structures
Grants and

S 395,000

$ 395,125

enforcement and housing rehabilitation activities.

inspected
purchased

razed

in code compliance
rebates/$ value

Loan/$ value .

1/93-12/93

86

0

2

65
36/$157,503
16/$ 79,382

Program Inception

thought 12/93

897

2

4

758
381/$1,807,364
151/$ 767,818

Total funds committed since project inception (including public improvements): $6,343,770

Fess

Continuation of code

Structures
- Structures
Structures
Structures
Grants and

CcDh

S 395,000

$ 323,753

enforcement and housing rehabilitation activities.

inspected
purchased

razed

in code compliance
rebates/$ value

Loans/$ value

Total funds committed since project inception

61

71

0

3

56
40/$238,646
10/$ 82,028

(including public improvements):

1/93-12/93

.Program Inception

through 12/93

500

0

5

300
177/$884,963
57/$351,663

$5,737,587 .



BUDGET

FUNDING
PROJECT BOURCE (8)
Goodyear CcDh

COMMITTED
AND/OR
AWARDED

$ 1,270,000

$ 1,191,410

Continuation of code enforcement and housing rehabilitation activities.

Structures inspected
Structures purchased
Structures razed

Structures in code compliance
Grants and rebates/$ value
Loans/$ value

Total funds committed since project inception (including public improvements):

Madison/Peckham chD $

1/93-12/93

75
2
7
111
119/$542,357
59/$293,281

405,000

Program Inception

through 12/93

406

2

-

162
187/$864,044
82/$383,979

$3,820,650

$ 209,846

Continuation of code enforcement and housing rehabilitation activities.

Structures inspected
Structures purchased
Structures razed

Structures in code compliance
Grants and rebates/$ value
Loans/$ value

Total funds committed since project inception (including public improvements) :
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1/93-12/93

80

1

3

58
26/$143,258
10/$ 99,835

Program Inception

__through 12/93

679

9

25

467
215/$1,107,979
93/$ 693,187

$5,573,228



COMMITTED

FUNDING AND/OR
PROJECT SOURCE (8) BUDGET AWARDED
Manchester cD $ 825,000 $ 381,954

Continuation of code

Structures
Structures
Structures
Structures
Grants and

enforcement and housing

inspected
purchased

razed

in code compliance
rebates/$ value

Loans/$ value

rehabilitation activities.

Program Inception

1/93-12/93 through 12/93
82 212
0 0
3 - 3
21 21
49/$199,897 49/$199,897
18/$113,679 18/$113,679

Total funds committed since project inception (including public improvements): $1,667,940Q

Upson

CcD

$ 155,000 $ 187,191

Continuation of code enforcement and housing rehabilitation activities.

Structures
Structures
Structures
Structures
Grants and

inspected
purchased

razed

in code compliance
rebates/$ value

Loans/$ value

Program Inception

1/93-12/93 through 12/93
2 626
0 13
0 11
25 603
6/$ 34,809 221/$1,120,677
2/$ 28,805 92/$ 646,978

Total funds committed since project inception (including public improvements): $5,282,790
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FUNDING ( AND/OR

PROJECT B8OURCE (8) BUDGET AWARDED
Noble cD $ 220,000 $ 0

Initiation of code enforcement and housing rehabilitation activities. Project deferred until

1994. ’ ' : :

Total funds committed since project inception (only includes public improvements):

$1,258,168 '
Aqueduct CcD $ 15,000 $ 1]

Initiation of code enforcement and housing rehabilitation. Project deferred until 1994.
Total funds committed since project inception (only includes public iniprovements) : $205,337>
Neighborhood Housing Petition Program
Trigonia Ch $ 230,000 $ 71,891
Continuation of code enforcement and housing rehabilitation activities.

Program Inception

1/93-12/93 through 12/93
Structures inspected : ' 19 42
Structures in code compliance 12 12
Grants and rebates/$ value 12/$ 56,408 12/$ 56,408
Loans/$ value 8/$ 37,405 8/$ 37,405

Total funds committed since project inception: $101,820
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FUNDING AND/OR
PROJECT SOURCE (8) BUDGET AWARDED
Adams CcD $ 230,000 $ 89,285

Continuation of code enforcement and housing rehabilitation activities.

Structures
Structures
Grants and

inspected
in code compliance
rebates/$ value

Loans/$ value

Total funds committed since project inception:

Kling/Beardsley

CcD $

Program Inception

1/93-12/93 through 12/93

13 37
4 4
11/$ 51,117 11/$ 51,117
7/$ 39,383 7/$ 39,383
$89,285
445,000 - . $ 175,904

Initiation of code enforcement and housing rehabilitation activities.

Structures
Structures
Structures
Grants and

inspected

in code compliance
razed

rebates/$ value

Loans/$ value

Total funds committed since project inception:
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Program Inception

1/93-12/93 through 12/93

77 77

15 15

7 7
26/$128,319 26/$128,319
14/$ 60,068 14/$ 60,068

$175,904



COMMITTED

FUNDING AND/OR
PROJECT SOURCE (8) BUDGET : AWARDED
LaCroix cD $ 95,000 $ 21,472

Initiation of code enforcement and housing rehabilitation activities.

Program Inception

1/93-12/93 through 12/93
Structures inspected 19 19
Structures in code compliance 1 1 .
Grants and rebates/$ value 3/$ 15,000 3/$ 15,000
Loans/$ value . 2/$ 14,500 2/$ 14,500

Total funds committed since project inception: $21,422

Midtown Apartments CD $ 0 $ 60,000

Rehabilitation of the Midtown Motor Inn into 90 units of single room occupancy apartments.
Oordinance authorizing payment of $60,000 to Midtown Partners was passed on 7/19/93.
Renovation complete. Apartments being occupied.

New Housing Incentive Program CD $ 75,000 $ 0

Initiation of housing purchase incentive program for low and moderate income buyers of new
homes on Emory Avenue. Ordinance authorizing establishment of program was passed on 6/9/93.

Demolition CD $ 275,000 $ 216,882

Demolition of vacant, abandoned, deteriorated housing, garages and commercial buildings.
Includes asbestos removal as required. Structures razed from 1/93-12/93: 275
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PROJECT SOURCE (8) BUDGET AWARDED
Home Repair Program cD $ 275,000 $ 273,388

Emergency home repair for low-income, elderly and handicapped homeowners.

1/93-12/93
Grants/$ Value 144/$245,196

Paint Program CcD $ 20,000 $ 10,000

Lane

Paint purchase for the Greater Westside Council of Block Clubs Senior Home Improvement
Program. Painting is done. Twenty-two homes painted. Proposed Goodyear Heights paint
program was not implemented due to unavailability of non-profit sponsor.

School cD $ 250,000 $ 288,242

Redevelopment or demolition of former Lane School building. Ordinance authorizing
acquisition passed on 7/19/93. Property acquired during August. Contract for demolition and
asbestos removal awarded to Bob Bennett @ $248,242 on 10/25/93. Asbestos abatement
completed, demolition on hold pending historical preservation release for demolition.

Transitional Housing CD $ 40,000 $ 40,000

Support for rehabilitation of housing and purchase of furniture/equipment for semi-permanent
housing and supportive services for formerly homeless families. Oordinance authorizing
contracts with the following providers was passed on June 28, 1993: H.M. Life - $52,000
($48,800 CDBG); Arlington Housing Option - $16,700 ($10,200 CDBG); Unity House - $11,000
($11,000 CDBG); Total - $40,000 CDBG, balance from Community Housing Development
orgranization set aside (see page 69).
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Urban Neighborhood Development CcD $ 75,000 $ 75,000

Corporation
Continuation of construction of low cost new housing in Community Development areas.
Legislation authorizing agreements for construction and sale of homes passed 11/8/93. 1993
construction activity as follows:

Sold & Awaiting

Closing Unsold Total .
Completed 0 0 0
Under construction 0 7 7
Total 0 7 7

Total housing units sold and closed during 1993 - 3
Total housing units sold and closed since project inception - 177
Total housing units constructed since project inception - 177

Urban Homesteading/HOPE III CcD $ 45,000 $ 45,000

Support of program of acquisition and renovation of 10 vacant properties. Project scheduled
from 11/92-11/93. Contract with East Akron Neighborhood Development Corporation executed
11/92 for $55,000 ($45,000 in 1993 budget). EANDC has purchased 8 homes of which buyer has
been approved for 5 homes. Two homes have been occupied and three are in the process of
being rehabed.
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Non-profit Community Housing cD $ 285,000 $ 285,000

Program

Matching funds for non-profit community housing development organizations undertaking
eligible HOME activities. - Ordinance authorizing contracts with the following community
housing development organizations was passed on 6/28/93: WENDCO - $179,000; EANDC - $30,00C
TECHO - $46,000; H.M. Life - $30,000.

# transferred

Total Homes Purchased # Rehabed @ 12/31/93 to owner @ 12/31/93

WENDCO 10 8 6
EANDC 10 7 3
TECHO 3 0 0

H.M. Life has purchased two buildings with a total of 6 units and is using them in a
transition housing program for homeless families.

! HUMAN RESOURCES
Human Resources CcD $ 515,000 $ 470,875

Public services to primarily serve CD activity area residents. 1993 program consists of:

Adolescent Health Services Information and Referral

Consumer Credit Counseling Lifeline

Crime Awareness/Prevention Outreach for Seniors

Fair Housing Police Community Dialogue

Home Accessibility Ramps Pre-school for Handicapped

Home Security Retired Senior Volunteer Program
Homemaker/Health Aide Teenage Parent Center '
Homemaker Services Youth & Neighborhood Crime Prevention

Human Resources Program Evaluation

TOTAL HOUSING & HUMAN RESOURCES PROGRAM ' $ 7,470,000 $ 5,928,075
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FUNDING AND/OR
PROJECT S8OURCE(8) BUDGET AWARDED
ECONOMIC DEVELOPMENT
COMMERCIAL/INDUSTRIAL DEVELOPMENT S 4,161,000 $ 1,767,373
Canal Place Incubator TOTAL $ 2,505,000 $ 1,082,772

EDA 1,178,000 541,386

KE 478,000

STATE 589,000

ULR 260,000 541,386

Acquisition and rehabilitation of Goodrich Building #5 to expand existing program. Includes
provision of parking and open space area. Ordinance authorizing development and purchase
agreement passed 3/19/93. Building was acquired on August 17, 1993 for $822,000. GPD is
design consultant. Design completed in December and sent to EPA for review. Construction
to start in Spring of 1994. 1Includes $15,122 in legal and judicial fees, $172,710 payment
of past due RES steam bill, $30,000 consulting fees and engineering @ $2,034. Purchase Order
@ $8,740 to A Plus Plumbing for rerouting of water and sewer lines on 12/13/93.

East Market Street/Union Street ULR $ 50,000 $ 0
Assistance for businesses in the East Market Street/Union Street area. Market/Union
; redevelopment area plan approved by Council on 6/28/93. '
Exeter Road : TOTAL $ 1,246,000 $ 296,437
IT 172,000 156,437
TT 140,000 140,000
SA 311,000 0
SBI 623,000 0

Improvements to roadway serving airport area industrial park including widening and provision
of storm sewer. Ordinance authorizing consultant contract was passed on 4/5/93. URS is
consultant @ $278,664. Design complete. Construction schedule dependent upon future state
funding. Includes engineering @ $17,773.
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FUNDING AND/OR
ROJECT BOURCE (8) BUDGET AWARDED _
Airport Industrial Park TIF $ ) $ 68,486

Site improvements for sale of property to Landmark Plastics. Payment for disposal of
materials at the Hardy Road Landfill @ $17,639 executed on 9/22/93. Payment to Krumroy
Construction for removal of materials @ $12,578 executed on 10/20/93. Soil testing services
provided by American Analytical Labs @ $5,018. Contract to install clay barrier awarded t
Krumroy Construction @ $11,597 on 11/1/93. Includes engineering @ $9,480.

Industrial Loan Program TOTAL $ 100,000 S 0
RLF 75,000
KE 25,000

Loan program for industrial businesses.

Land Banking TOTAL S 50,000 ‘ S 19,277
KE : 50,000 . 19,277

Acquisition of vacant land and buildings in designated areas.
Massillon Road Industrial Park IT $ 60,000 S 12,039

Design of first phase of public improvements; Design schedule dependent upon development
interest. 1Includes engineering @ $3,162.

Minority Business Lending Program CD $ 50,000 $ '~ 50,000
Provision of loan guarantees for minority and other small businesses. Total loans approved

since project inception - $690,000. Loans approved 1993: $40,000 loan approved for ‘It’s
Greek to Me.’

Ohio Bell Service Center TOTAL S 0 S 181,336 ,
' - LS . 0 150,000
TIF 0 31,336

Development of a regional customer service center at the southwest corner of Kelly Avenue and
Waterloo Road. Includes payment to H.R. Grey @ $119,553 for preliminary engineering
services. Site has been acquired. 1Includes engineering @ $11,324.
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PROJECT

COMMITTED

Union Street Garage

Demolition of Union Street garage.
Environmental € $39,189 on 1/19/93.
Eastern Environmental @ $945 on 5/3/93.
Boccia @ $58,000 on 6/8/93.

demolition was L.T.

FUNDING AND/OR
SOURCE (8) BUDGET AWARDED
TOTAL S 100,000 $ 51,026
IT 60,000 16,477
ULR 40,000 40,549

Contract for asbestos abatement was awarded to Eastern
Supplemental #1 for asbestos abatement was awarded to
Phase I abatement is complete. Low bidder for
Demolition deferred while reuse proposal is

reviewed. Includes engineering @ $13,775.

DOWNTOWN IMPROVEMENTS
AMTRAK Station

Construction of station in Morley garage.
authorizing lease

Legislation
Construction from 4/94-9/94.

Broadway Parking Lot

Site acquisition. 1Includes
building and lot @ 84 East

1994.

@ $14,761.

preliminary plans for parking deck.

Mill Street acquired on 9/21/93 @ $1,950,000.
underway for remaining properties.

Construction in Spring 1994,
contract for construction manager passed by Council November 22, 1993.

S 9,200,000 $28,484,832
TOTAL S 300,000 S 11,733
AMTRAK 150,000 0
ULR 150,000 11,840

Design scheduled for completion 12/31/93.

agreement with AMTRAK for station passed 11/15/93.
Includes engineering @ $11,045.
TOTAL S 1,600,000 $ 2,143,418
GO 1,500,000 2,143,418
KE : 100,000

Parking lot on site and
Negotiation
Deck design began September 1993 to be finished February
completion in Spring 1995. Ordinance authorizing
Includes engineering
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Convention Center TOTAL $ 3,000,000 $ 2,995,731
CB 325,000 98,841
PVT 325,000 98,841
SLA 50,000 0
STATE 2,275,000 2,798,050

Still on schedule for May completion. Contract for streetscape and landscaping improvement.
awarded to R.B. Stout @ $60,000 on 8/2/93. Lauri Sindall has been chosen to provide artwork
for the Convention Center @ $135,000 (University of Akron administered contract).
Continental Office Furniture was low bidder on furniture and office equipment @ $830,977 on
12/01/93.

Includes closeout of previous year’s contracts as follows: Supplemental #1 to Novatny

Electric @ $7,546 on 2/8/93. Supplemental #3 with John P. Novatny Electric Company for
electrical changes @ $84,990 on 12/20/93 Supplemental #1 to Simms Steel Service 15,562
awarded on 2/8/93. Supplemental #1 to S Communale 16,779 and Supplemental #1 to Sykes
Construction @ $8,370 awarded on 5/3/93. Supplemental #1 to Hufcor @ $25,379 awarded on
6/7/93. Contracts awarded on 6/14/93 as follows: Supplemental #1 to Ornamental Iron Work
@ $13,261; Supplemental #1 to Rizzi Distributors @ $6,199; and Supplemental #2 to Sykes @
$45,471. Supplemental #4 with Sykes @ $13,946 on 1/10/94. Supplemental #1 to Feldman
Mechanical for back-up boilers @ $397,540 awarded on 6/28/93. Supplemental #2 to Novatny Q
$114,115 (includes installation of street lights around the Convention Center @ $32,200

awarded on 7/19/93. Supplemental #1 to Weather Mark @ $11,430 awarded on 9/13/93;
Supplemental #1 with Northern Valley Contractors for concrete work @ $8,261 on 10/18/93;
Supplemental #3 with Sykes Construction @ $141,278 for panel hardware on all doors:

Supplement with Grinnell Fire Protection @ $10,689 on 11/29/93; Supplemental with Foti
Construction Co. @ $63,666 on 11/29/93 for masonry work; Supplemental #1 with Contract Glass

Co. @ $12,620 on 12/13/93; bid package 22, tools, materials and equipment, awarded to Sykes
Construction @ $377,500 on 12/20/93; bid package 23, food service wares, awarded to S.S. Keys
& Co. @ $133,638 on 12/20/93; bid package 24, offlce furnishings & equipment, awarded to
Continental Office Furniture @ $830,927 on 1/10/94; bid package 25, Electrical Furnishings .
& Equipment, awarded to John P. Novatny Electric @ $206,927 on 12/20/93. Supplemental 4
with Continental Office for decrease of $12,954 on 1/24/94.
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Downtown Loan/Grant KE S 50,000 $ 76,696

Facade matching grant and rehabilitation loan program in the Central Business District.
$15,000 facade grant to Community Hall Foundation (Akron Civic Theater) on 3/31/93; $16,696
subsidy to Summit Bank for Stilllife Inc. (390 South Main Street) on 6/2/93, $15,000 facade
to Courtyard Square, 80 North Summit Street on 7/9/93, $15,000 facade grant to Cook & Davis,
12 East Exchange Street on 8/19/93; $15,000 facade grant to Stilllife, 380 South Main Street
on 11/24/93. :

Downtown Study TOTAL S 0 S 74,900
KE 0 37,450
PVT ] 37,450

A study to develop a long-range vision and strategic plan for Downtown Akron. Ordinance
authorizing consultant contract passed 10/18/93. AKkron Tomorrow contributing half the cost
of consultant, and acting as coordinator of project.. Mary Means and Associates hired as
consultant @ $74,900. Study underway, to be completed by April 30, 1994.

Inventure -Place TOTAL S 0] $ 22,440,000
GO 0 7,000,000
STATE 0 10,500,000
PVT 0 4,900,000
Construction of an 1Inventors Hall of Fame building. Bids were opened 7/22/93.

Groundbreaking was held on 8/31/93. Excavation complete. Concrete work underway, electrical
work started. Project is on schedule and within cost estimates. Expected completion by
March 31, 1995. Seventeen bid sub-packages have been bid. Includes engineering @ $3,407.

Maiden Lane/Polsky’s Skywalk TOTAL S 660,000 S 4,620
GO 660,000 0
IT 0 4,620

Construction of a link from Maiden Lane skywalk to the former Polsky’s building. Consultant
is John David Jones Associates. Two alternatives, a standard and polymer skywalk are being

prepared. ISTEA funding of $615,000 approved by ODOT. Construction in 1994. Includes
engineering @ $4,479.
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COMMITTED

FUNDING AND/OR
PROJECT BOURCE (8) BUDGET . AWARDED
Main Place TOTAL $ 610,000 $ 601,760

IT 125,000 53,592

FTA 485,000 548,169

Completion of walkway under Main Street. Consultant is GPD. Awarded to G.R. Newton @
$493,199 on 6/25/93. Construction complete except for floor coverings. Supplemental #1 fc

Maiden Lane Alley was awarded to Thomas Asphalt @ $15,117 on 1/25/93. Includes engineerin
@ $36,912.

Main St. Business Incentive KE S . 30,000 $ 20,472
Program

Purchase/lease/improvement program in the Main Street area. 1993 lease grants recipients:

Compute System Resources - $1,251; Beth-Mor Inc. - $833 Papa’s Pretzels -$7 172 Two Sisters
- cafe - $11,217.

O’Neil’s . TOTAL $ 2,950,000 s 9,777

ULR 2,250,000 3,385
CORP : 700,000 . 0
IT 0 6,392

Redevelopment of 0O’Neil’s Building. City share to be used for capital improvements and
developer assistance. Includes engineering @ $2,958. Includes closeout of 1992 ramp
construction @ $6,392. :
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COMMITTED

FUNDING AND/OR
PROJECT BOURCE (8) BUDGET AWARDED
Main Street Transitway FTA $ 0 $ 145,518

Closeout expenses for N. Main extension of transitway. Supplemental #13 for $54,125 awarded
to Kenmore Construction on 3/15/93. Construction is complete. Includes engineering @

$30,858.
TOTAL ECONOMIC DEVELOPMENT PROGRAM $ 13,361,000 $ 30,252,106
TOTAL 1993 CAPITAL INVESTMENT PROGRAM $173,891,000 ' $172,336,581
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1993 EQUIPMENT REPLACEMENT PROGRAM

City Division &

Type of Equipment Quantity Estimate Contract
FIRE
Full size pumper 1 | $215,000 To Sutphen Corp. @ $238,799 on 2/18/93.
Modular ambulance o 2 182,000 To Emergency Vehicle Corp. @ $162,050 c

' 2/22/93.
Chassis remount 1 25,000 To Burt Greenwald @ $15,588 on 2/22/93.
1/2-ton pickup 1 11,000 To Burt Greenwald @ $8,979 on 2/8/93.
3/4-ton van - 1 16,000 ‘To Burt Greenwald @ $10,983 on 4/28/93.
Smokehouse trailer 1 25,000 To Scotty’s RV @ $30;574 on 6/28/93.
Pumper rehab 1 - 26,000 Rehabilitation of two (2) pumpers awarded to

Fire Truck Specialists @ $16,465 and $18,290
on 9/27/93.

TOTAL FIRE $500,000 $501,728
POLICE . : .
Push truck 2 $ 16,000 To Burt Greenwald @ $32,811 on 2/8/93.
Cruisers 25 374,000 27 to Burt Greenwald @ $349,776 on 1/19/93.
Fleet Cars 6 60,000 6 Dodge Spirits to Rolling Acres Dodge @
$59,850 on 5/3/93.

Paddy Wagon 2 56,000 To Montrose Ford @ $54,188 on 1/19/93.

- TOTAL POLICE $506,000 $496,625
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City Division &

Iype of Equipment
SERVICE DEPARTMENT

BUILDING MAINTENANCE
1/3 ton van

ENGINEERING

Van

HIGHWAY MAINTENANCE
1/2 ton pickup

3/4 ton pickup

Truck mounted vacuum
sweeper

Reversible Plow

PARKS MAINTENANCE

Tractor

1 ton dump truck
3/4 ton pickup

Snow plow

1993 EQUIPMENT REPLACEMENT PROGRAM (Cont’d)

Quantity

=

Estimate

$ 13,000

$ 12,000

$ 12,000

32,000

120,000

16,000

$ 26,500

20,000
15,000

3,500
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Contract

To Burt Greenwald @ $15,026 on 2/8/93.
To Burt Greenwald @ $12,168 on 4/28/93.

To Burt Greenwald @ $9,600 on 2/8/93.

To Burt Greenwald @ $26,253 on 2/8/93.

To Road Machinery @ $115,750 on 7/12/93.

To Valk Manufacturing Company @ $9,108
2/1/93.

To Akron Tractor & Equipment @ 26,800
3/8/93.

To Burt Greenwald € $17,923 on 5/3/93.
To Burt Greenwald @ $13,211 on 2/8/93.

To Valk Manufacturing Company @ $2,277
2/1/93.

on

on

on



1993 EQUIPMENT REPLACEMENT PROGRAM (Cont’d)

City Division &

Type of Equipment Quantity
SANITATION

2-1/2 ton stake body

truck with lift 1
Packer truck 1
Cab and chassis 1

‘TRAFFIC ENGINEERING

Cab and chassis 1

Van 1

TOTAL PUBLIC SERVICE

TOTAL 1993 EQUIPMENT REPLACEMENT
PROGRAM

Estimate Contract

$ 26,000 To Valley Ford @ $29,593 on 5/17/93.
98,000

65,000 Two to R & R Truck Sales @ $135,210 on 7/28.A

$ 30,000 To Montrose Ford @ $32,257 on 4/26/93.

15,000 To Burt Greenwald €@ $12,168 on 4/26/93.

$504,000 $457,344

$1,526,000 $1,455,697
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1993 WATER MAIN CONSTRUCTION

*7th Street (Kenmore Blvd.-Sharon)

*8th Street (Kenmore Blvd.-Sharon)

*Aster Avenue (Firestone Blvd.-Lindenwood Avenue)
+Baldwin (Daniels Avenue-Baker)

*Bettes (Senic Way-Devalara)

+Big Falls Avenue (Riverside Drive-south)
*Cadillac (Winton Avenue-Storer)

*Crouse at Spicer

*Dale (Westvale-Idlewild)

*Doris (Aqueduct-Woodrow)

+Easement (Adeline Street-Miami Street)
+Foxboro (Moody-East)

*Garnette (S. of Clearbrook-South)
*Garfield (N. of Uhler-N. of Lorenz)
+Cliffside Drive (Hawkins-Treeside)
*Clinton (S. Main Street-Marigold)
*Maigold (Thornapple-S. of Clinton)
+North Hawkins (Thurmont Road-North end)
*Hyde Park (Tallmadge-S. of Alphada)
*Hyde Park (Betana-Yorkshire)

*Idlewild (Westvale-Garman)

*Idlewood (Hawkins-Kildare)

*Kelly Avenue (Austin-Archwood)
*Manchester Road (at Kenmore Boulevard)
*Maplewood Avenue (Mayfield Drive-west 350’)
+Miami Street (Crosier St.-Easement)
+Moody (Foxboro-South)

+Mustill Court (Mustill Street-north 220’)
*Newton Place (Dayton-Thayer)

*Noble (Emma-Bloomfield)

*Osage (Goodyear-Morningview)

+Owen Avenue (Crosier Street-north)
+Palmetto (Thornapple-Ireland)

*Raymond (Keifer Ct.-Berry)

+Riverside Drive (Big Falls-Collinwood)
+Romig (Woodbirch-Fawler)

*Stanley (Triplett-Baker)

+White Pond Drive (Izora-South)

+Plans complete.
*Construction complete under 1992 water main labor contract.
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